



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 4, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 20, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Bataan 2nd DEO on the project listed below:

	As per GAA	As modified	Original	New
Orion, Bataan	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Seaports – Access Road leading to Capinpin Port, Orion, Bataan	MFO 3 – Construction and Maintenance Services of Other Infra – Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – To Seaports – Access Road leading to Capinpin Port, Orion, Bataan	CW1- 0.30 ln-km CW2- 146.0 lm CW3- 1.0	CW1- 0.60 ln-km CW2- 267.0 lm
			Unit Cost ('000):	Unit Cost ('000):
			CW1- P23,000.0/ln-km CW2- P17,808/lm CW3- P2,500.0	CW1-P13,170.83/ln-km CW2- P15,344/lm
			Alloc. ('000): P12,000.0 CW1- 6,900.00 CW2- 2,600.00 CW3- 2,500.00	Est. Cost ('000): P12,000.0 CW1- 7,902.50 CW2- 4,097.50
Reason/s for Modification: Modification was sought due to increase in physical target for both CW1 and CW2 in consideration to the actual field condition wherein the proposed project is a 4-lane road and not just 2-lanes . Further, deletion of CW3-loading Bay , since it is not included in the proposed project, and transfer of its funds to cover the increase of CW1 and CW2.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MONTE, CESO I

Undersecretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary

Department of Public Works and Highways
Office of the Secretary

WIN7E01610

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 17, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Bataan 2nd DEO on the project listed below:

	As per GAA	As modified	Original	New
Balanga City, Bataan	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges – Replacement of Bridge – Tuyo Bridge (B01593LZ) – along Roman Expressway <i>[Replacement of Bridge]</i>	MFO 1 – National Road Network Services – Construction and Maintenance of Bridges along National Roads – Replacement of Permanent Weak Bridges – Replacement of Bridge – Tuyo Bridge (B01593LZ) – along Roman Expressway <i>[Replacement of Bridge]</i>	604.50 m ²	870.48 m ²
			Unit Cost ('000): P107,527/m ²	Unit Cost ('000): P74,671/m ²
			Alloc. ('000): P65,000.0	Est. Cost ('000): P65,000.0
Reason/s for Modification: Modification was sought due to increase in physical target in consideration to the actual length of bridge which is 36 lm and not 25 lm as originally stated which resulted to increase in area to be constructed.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. NOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAUL CASIS
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/RM-287

May 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 25 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer MA. JANNETE B. NERO, Bataan 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per BAA	as modified	per BAA/Original	as modified
	UACS: 165003016000031			
Balanga, Bataan, 2 nd LD	MFO-1 National Road Network Services: Network Development - Off-Carriageway Improvement including drainage - Tertiary, Off-Carriageway Improvement: Shoulder Paving / Construction, Enrique A. Garcia Ave. - K0124+-937 - K0125+345, K0125+-339 - K0124+936 (Shoulder Paving / Construction)	MFO-1 National Road Network Services: Network Development - Off-Carriageway Improvement including drainage - Tertiary, Enrique A. Garcia Ave. - K0124+-937 - K0125+345, K0125+-339 - K0124+936 (Shoulder Paving / Construction)	6,836 Sq.m.	8,174 Sq.m.
			Unit Cost: P2.669T/Sq.m.	Unit Cost: P2.232T/Sq.m.
			Allocation: PhP 18.250M	Estimated Cost: PhP 18.250M
Justification:				
<ul style="list-style-type: none">• Increase in physical target. The physical target of the project was modified to fully utilize the amount allocated for the project by incorporating the design of the acceleration & deceleration lanes at the ends of Enrique A. Garcia Sr. Ave, in preparation for the widening & provision of the same (acceleration/ deceleration) lanes along Roman Expressway & other adjoining national roads.• The width of the Off-Carriageway improvement was also increase to provide a wider lane for pedestrians & other users for their safety & convenience.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MONO, CESO I
Undersecretary for Luzon Operations

APPROVED / ~~DISAPPROVED~~

MARK A. VILLAR
Secretary

RAPHAEL E. TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04650

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

ASm/RM-236

May 09, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 19 April 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Ma. Jannet B. Nero**, Bataan 2nd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165004050307275			
Locally Funded Projects – Roads and Bridges - Local Roads : Concreting of Road, Sitio Mabato, Brgy. Daan Pare, Orion, Bataan (Construction of Concrete Road)	Locally Funded Projects – Roads and Bridges - Local Roads : Concreting of Road, Sitio Damulog , Brgy. Daan Pare, Orion, Bataan (Construction of Concrete Road)	-	0.84 lane-km
		Unit Cost (P'000)	Unit Cost (P'000)
		-	₱3,571/ lane-km
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱3,000	₱3,000
Reason/s for Modification There are two (2) projects identified for Sitio Mabato, Brgy. Daan Pare, Orion, Bataan as per GAA. However upon coordination with the proponent and the recipient municipality, one (1) project should be for Sitio Damulog, Brgy. Daan Pare, Orion, Bataan. The physical target is identified to be 0.840 lane-km based on approved POW.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOND

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/RSM

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge


Department of Public Works and Highways
Office of the Secretary



WIN7E01663



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 16, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 02 May 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer MA. JANNETE B. NERO, Bataan 2nd District Engineering Office, for the modification of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA Original	as modified
	UACS: P72,248/Lm			
Pilar, Bataan	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures and Channel Excavation of Talisay River, Diwa Nagwaling Section, Sta. 0+000 - Sta. 0+555, Pilar, Bataan	MFO-2 Flood Management Services: Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structures and Channel Excavation of Talisay River, Diwa Nagwaling Section, Sta. 0+000 - Sta. 0+425, Pilar, Bataan	555.00 Lm	425.00 Lm
			Unit Cost: P72,248/Lm	Unit Cost: P94,348/Lm
	(Construction of Flood Mitigation Structure)	(Construction of Flood Mitigation Structure)	Allocation: PhP 40.098M	Estimated Cost: PhP 40.098M
Justification: The physical target of the project in the approved GAA 2017 was shortened due to change in design of the structure per hydraulic design analysis and to suit actual field condition.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL S. YABUT
Senior Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04648

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated April 20, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Bataan 2nd DEO on the project listed below:


	As per GAA	As modified	Original	New
Balanga City, Bataan	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure with channel excavation of Talisay River, Cupang Section, Sta. 0+000 – Sta. 0+570, Balanga City, Bataan <i>[Construction of Flood Mitigation Structure]</i>	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Control Structure with channel excavation of Talisay River, Cupang Section, Sta. 0+000 – Sta. 0+405, Balanga City, Bataan <i>[Construction of Flood Mitigation Structure]</i>	570 lm	405 lm
			Unit Cost ('000): P75.95/lm	Unit Cost ('000): P106.893/lm
			Alloc. ('000): P43,292.0	Est. Cost ('000): P43,292.0
Reason/s for Modification: Modification was sought due to decrease in physical target in consideration to the change in design of the flood control structure. The foundation was deepened from 1.50m to 2.50 meters based on the outcome of Soil Investigation and Hydraulic Analysis.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MORIO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFFAELLE E. YABUT
Senior Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated May 15, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Bataan 2nd DEO on the project listed below:

	As per GAA	As modified	Original	New
Orion, Bataan	MFO 1 – National Road Network Services – Network Development – Improvement/Widening of National Roads – Secondary – Roman Expressway K0132+786 – K0133+000, K0133+600 – K0134+000 [Road Widening]	MFO 1 – National Road Network Services – Network Development – Improvement/Widening of National Roads – Secondary – Roman Expressway K0132+786 – K0133+000, K0133+600 – K0134+000 [Road Widening]	1.302 In-km	2.302 In-km
			Unit Cost ('000): P15,360.983/ In-km	Unit Cost ('000): P8,688.097/ In-km
			Alloc. ('000): P20,000.0	Est. Cost ('000): P20,000.0
Reason/s for Modification: Modification was sought due to Increase in physical target to fully utilized the funds for the project by extending the proposed widening from two (2) lanes to six (6) lanes in one (1) section: K0132+786 – K0133+000 and Includes the provision of shoulder paving and slope protection as necessary.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


ROMEO S. MOMO, CESO-I
Undersecretary for Luzon Operations


APPROVED/DISAPPROVED:

RAUL C. ARSIS
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

WIN7F04767

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD