



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 17 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer, **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:165003015100266	as modified	per GAA/Original	as modified
Pulilan and Calumpit, Bulacan	MFO-1 National Road Network Services, Network Development Improvement/ Widening of National Roads-Secondary Road Widening - Pulilan-Calumpit Rd - K0043 + -442 - K0043 + -177, K0043 + -147 - K0043 + 117, K0045 + 286.90 - K0045 + 686.00, K0046 + 356.40 - K0047 + 134, K0048 + 142 - K0048 + 329	MFO-1 National Road Network Services, Network Development Improvement/ Widening of National Roads-Secondary Pulilan-Calumpit Road, Bulacan K0043+ -442 to K0043+196.20, K0043+ -053.40 - K0043+547.18, K0045+288.50 - K0045+624.40, K0046+392.00 - K0047+104.00, K0048+138.30 - K0048+325.70, K0050+830.00 - K0052+786.00, K0053+100.00 - K0053+232.00	3.787 Lane km	<u>Road Widening</u> 6.46 Lane km <u>Const. of Drainage Structure along Road</u> 1,585.68 Lm
			Unit Cost: P11,037.76T/ Lane km	Unit Cost: <u>Road Widening</u> P2,205.19/ Lane km <u>Const. of Drainage Structure along Road</u> P17.38T/Lm
			Allocation: Php 41,800M	Estimated Cost: Php 41,800M
	(Road Widening)	(Road Widening, Construction of Drainage Structure along Road)		
Justification: <ul style="list-style-type: none"> Transfer/adjustment of section limits, since, some parts of the project sections are already completed. Inclusion of "Construction of Drainage Structure along Road". 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04813

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.