



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 17 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165004050306447			
Pandi, Bulacan	Locally-Funded Projects: VIILP - Roads and Bridges - Local Roads, Construction/ Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site, Bagong Barrio, Pandi, Bulacan	Locally-Funded Projects: VIILP - Roads and Bridges - Local Roads, Construction/ Rehabilitation/Improvement of Roads leading to NHA's Resettlement Site, Poblacion , Pandi, Bulacan <i>(Rehabilitation of Concrete Road)</i> <i>(Construction of Drainage Structure along Road)</i>		CW-1 Rehabilitation of Concrete Road: 1.334 Lane-km CW-2 Const. of Drainage Structure along Road: 667 Lm
			Unit Cost:	Unit Cost: CW-1 Rehabilitation of Concrete Road: P3,907,556.22/ Lane-km CW-2 Const. of Drainage Structure along Road: P7.177/ Lm
			Allocation:	Estimated Cost:
			PhP 10M	PhP 10M
Justification: <ul style="list-style-type: none"> To change the location of the project from Barangay Bagong Barrio to Barangay Poblacion, since there is no available site for Barangay Bagong Barrio, and besides, the provincial Engineer's Office of Bulacan has an on-going construction of road and drainage structures along the road already. The new location of the project involves the construction of roads and drainage canal. The drainage canal is included to preserve the life of the concrete road and prevent floodings during heavy rains. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary

Department of Public Works and Highways
Office of the Secretary


WIN7F04868

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.
2.4 mksa/AVS/ERP/RSM