

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 25 May 2017 of Regional Director **Antonio V. Molano, Jr.** of Region III endorsing the request of District Engineer **Ruel V. Angeles**, Bulacan 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 103004010310913		-	1 building
Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building (Barangay Hall), Sto. Nino, Hagonoy, Bulacan	Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : Repair/ Rehabilitation of Multi-Purpose Building (Barangay Hall), Sto. Nino, Hagonoy, Bulacan (Construction of Multi-purpose Building)	Unit Cost (P'000)	Unit Cost (P'000)
		-	P1,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		P1,000	P1,000
Reason/s for Modification <ul style="list-style-type: none"> There is no prospective site to conduct a new MPB (Barangay Hal). The allocated budget will be used in repair/rehabilitation of the barangay hall which is in need of repair/rehabilitation. 			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

RAFAEL C. YABUT


Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F04893

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 25 May 2017 of Regional Director **Antonio V. Molano, Jr.** of Region III endorsing the request of District Engineer **Ruel V. Angeles**, Bulacan 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 165004050307314		-	0.537 lane-km
Locally Funded Projects – LIP, Roads and Bridges – Local Roads : Construction / concreting of barangay road, Bonga Menor, Bustos, Bulacan	Locally Funded Projects – LIP, Roads and Bridges – Local Roads : Construction of Roads, Brgy. Bonga Menor, Bustos, Bulacan (Construction of Concrete Road)	Unit Cost (P'000) -	Unit Cost (P'000) P3,724/ lane-km
		Allocation Cost (P'000) P2,000	Estimated Cost (P'000) P2,000
Reason/s for Modification <ul style="list-style-type: none"> Identification of physical target and removal of "concreting" in the project title. 			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

RAFAEL C. YABUT

Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F04895

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 25 May 2017 of Regional Director **Antonio V. Molano, Jr.** of Region III endorsing the request of District Engineer **Ruel V. Angeles**, Bulacan 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 103004010310942			
Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : Improvement/Repair/Rehabilitation of existing Multi-Purpose Building, Biñang 1st, Bocaue, Bulacan (Rehabilitation/Major Repair Multi Purpose Building)	Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : Construction/Improvement of Multi-Purpose Building, Biñang 1st, Bocaue, Bulacan (Construction of Multi Purpose Building) (Repair/Rehabilitation of Multi-Purpose Building)	1 building	Construction of MPB 1 building Repair/ Rehabilitation of MPB 1 building
		Unit Cost (P'000) P3,000/ building	Unit Cost (P'000) Construction of MPB P2,548/ Building Repair/ Rehabilitation of MPB P451.65 / Building
		Allocation Cost (P'000) P3,000	Estimated Cost (P'000) P3,000
Reason/s for Modification <ul style="list-style-type: none">• To replace "Improvement/Repair/Rehabilitation" with "Construction/Improvement" and to remove "existing" from the project title.• Inclusion of additional work component which is "construction of Multi-Purpose Building" located in the same Barangay.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. DOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

RAFAEL SYABUT

Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04936

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan, 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310926			
Bocaue, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction / Improvement of Health Center, Igulot, Bocaue, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Improvement / Rehabilitation of Multi-Purpose Buildings in Bunlo and Duhat, Bocaue, Bulacan <i>(Rehabilitation/Major Repair Multi Purpose Building)</i> <i>(Rehabilitation/Major Repair Multi Purpose Building)</i>		CW-1 Rehab./Major Repair Multi Purpose Building: 1 Bldg. CW-2 Rehab./Major Repair Multi Purpose Building: 1 Bldg.
			Unit Cost:	Unit Cost:
				CW-1 Rehab./Major Repair Multi Purpose Building: P705.6659308T/Bldg. CW-2 Rehab./Major Repair Multi Purpose Building: P294.3340692T/Bldg.
			Allocation:	Estimated Cost:
			PhP 1.0M	PhP 1.0M
Justification: <ul style="list-style-type: none"> • Identification of physical target. • To remove "Construction" and "Health Center, Igulot" and to add "Rehabilitation" and "Multi-Purpose Buildings in Bunlo and Duhat" in the project title. • Since there is no available health center that can be constructed / improved, the allocated fund will be used for the improvement / rehabilitation of building in Bunlo and Duhat in Bocaue. Currently, the two mentioned places are in need of improvement/rehabilitation of their buildings. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04958

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.
2.4 mkas/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 14, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS: 103004010310893			
Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi Purpose Bldg. (Covered Court with Bleacher), San Jose, Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi Purpose Bldg. (Covered Court) at Marcelo H. Del Pilar Memorial School, San Nicolas, Bulakan, Bulacan (Construction of Multi Purpose Building)	-	1 Bldg.
			Unit Cost: -	Unit Cost: P3.000M/Bldg.
			Allocation: PhP 3M	Estimated Cost: PhP 3M
Justification: Identification of physical target. To remove "with Bleacher" & "San Jose" and to add "Marcelo H. Del Pilar Memorial School, San Nicolas" from the project title. The allocated fund will be used in M.H. Del Pilar Memorial School in San Nicolas, Bulakan since there is no available site in San Jose, Bulakan. San Nicolas is in need of covered court in M.H. Del Pilar Memorial School. The fund is not enough to include the bleacher.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MAMO, CESO-I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

MARCELO H. DEL PILAR
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04959



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 06 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan, 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310897			
Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi Purpose Bldg. (Training Center), San Jose, Bulacan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement/ Rehabilitation of Multi Purpose Bldg. (Training Center), San Jose, Bulacan, Bulacan <i>(Rehabilitation/Major Repair Multi Purpose Building)</i>	-	1 bldg.
			Unit Cost: -	Unit Cost: P2M/Bldg.
			Allocation: PhP 2M	Estimated Cost: PhP 2M
Justification: <ul style="list-style-type: none">• Identification of physical target.• To replace "Construction" with "Improvement / Rehabilitation" in the project title.• Since there is no available site to construct a new MPB (Training Center), the allocated fund will be used for the improvement / rehabilitation of an existing MPB (Training Center).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04960



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan, 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310944			
Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement/ Repair/Rehabilitation of existing Multi-Purpose Building (Health Center), Bulakan, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement/ Repair/Rehabilitation of existing Multi-Purpose Building, Bulakan, Bulacan (Rehabilitation/Major Repair Multi Purpose Building)	-	1 bldg.
			Unit Cost: -	Unit Cost: P3M/Bldg.
			Allocation: PhP 3M	Estimated Cost: PhP 3M
Justification: Identification of physical target. To remove "(Health Center)" from the project title. The allocated fund will be used in improving the existing MPB in Bulakan, Bulacan. The MPB involved in this project is in need of improvement/repair/rehabilitation than the health center.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

DAEAD A. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary
WIN7F04962



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 17 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan, 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310934			
Baliwag, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Rehabilitation / Improvement of Day Care Center, Sta. Barbara, Baliuag, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction / Improvement of Barangay Hall, Sta. Barbara, Baliwag, Bulacan <i>(Construction of Multi Purpose Building)</i>	-	1 bldg.
			Unit Cost: -	Unit Cost: P1.0M/Bldg.
			Allocation: PhP 1.0M	Estimated Cost: PhP 1.0M
Justification: Identification of physical target. To replace "Rehabilitation" with "Construction" and "Day Care Center" with "Barangay Hall" in the project title. The allocated fund will be used in the Barangay Hall since there is no prospective Day Care Center to be rehabilitated or improved. Currently, the concerned barangay needs to have their Brgy. Hall to be constructed & improved.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL E. CABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04964