



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated March 23, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 3rd DEO on the project listed below:

LOC TION	Physical Target/ Cost	
	As per GAA	As modified
Pandí, Bulacan	Locally-Funded Projects – Roads and Bridges – Local Roads – Improvement/Rehabilitation of Ayala – Sto. Niño – Turu Road, Brgy. Magalang, Angeles City [Rehabilitation of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Improvement/Rehabilitation of Ayala – Sto. Niño – Turu Road, Magalang, Pampanga [Rehabilitation of Concrete Road]
	Original 4.0 ln-km	New 4.0 ln-km
	Unit Cost ('000): P7,500/ln-km	Unit Cost ('000): P7,500/ln-km
	Alloc. ('000): P30,000.0	Est. Cost ('000): P30,000.0
Reason/s for Modification: Modification was sought to correct the project location for there is no Barangay Magalang in Angeles City... Magalang is a municipality in Pampanga.		

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO
Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

