



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 26 January 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **NOMER ABEL P. CANLAS**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014100132			
Guagua, Pampanga	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary, Jose Abad Santos Avenue (JASA) - K0077+030 - K0077+410, K0079+509 - K0079+809	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary, Jose Abad Santos Avenue (JASA) - K0077+160 - K0077+408, K0079+600 - K0079+760	2.720 Lane-km	2.856 Lane-km
			Unit Cost: P10,038.82/ Lane-km	Unit Cost: P9,603.64/ Lane-km
			Allocation: Php 27.428M	Estimated Cost: Php 27.428M
	(Reconstruction from Asphalt to Concrete)	(Reconstruction from Asphalt to Concrete)		
Justification: Correction of physical targets. The original target of 2.720 lane km was changed to 2.856 lane km based on the quantities considered in the approved program of works. Original target for the specified station limits was intended for 4 lanes only. The programmed station does not include K0077+030 - K0077+160, K0077+408 - K0077+410, K0079+509 - K0079+600, K0079+760 - K0079+809. However, the physical target still increased since the programmed stations were considered for 7 lanes.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMOL, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

January 27, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 10 April 2017 of Regional Director **Antonio V. Molano** of Region III endorsing the request of District Engineer **Nomer Abel P. Canlas**, Pampanga 2nd District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act. (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 165003016900037		8,624 m ²	5,795 m ²
MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Tertiary : Off-Carriageway Improvement: Shoulder Paving / Construction - Sn Antonio-Floridablanca Rd - K0081 + 000 - K0083 + 000, K0085 + 400 - K0085 + 667 (Off-Carriageway Improvement: Shoulder Paving / Construction)	MFO 1 – National Road Network Services - Network Development - Off-Carriageway Improvement including drainage – Tertiary : San Antonio-Floridablanca Rd – K0081 + 000 - K0083 + 000, K0085 + 400 - K0085 + 667 (Shoulder Paving / Construction)	Unit Cost (P'000) P5.786T/ m ²	Unit Cost (P'000) P8.611T/ m ²
		Allocation Cost (P'000) P49,900	Estimated Cost (P'000) P49,900
Reason/s for Modification Correction of physical targets. The original target of 8,624 sq.m. was decreased to 5,795 sq.m. based on the quantities considered in the approved program of works. Removal of trees and obstructions were included in the POW and the proposed construction of "flume type" drainage contributed to the decrease in physical target.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIHO, JR.
Assistant Secretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~

ROMEO S. MOMO
Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 01, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 17 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **GREGORIO D. AUDEA, JR.**, **Pampanga 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Porac, Pampanga	UACS:165003016800047			
	MFO-1 National Road Network Services: Network Development - Off-Carriageway Improvement including drainage - Secondary, Angeles-Porac-Floridablanca-Dinalupihan Rd - K0089+320 - K0091+000 (Off-Carriageway Improvement: Shoulder Paving / Construction)	MFO-1 National Road Network Services: Network Development - Off-Carriageway Improvement including drainage - Secondary, Angeles-Porac-Floridablanca-Dinalupihan Rd - K0089+320 - K0091+000 (Off-Carriageway Improvement: Shoulder Paving / Construction) (Construction of Drainage Structure)	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction: 10,148 Sq.m. Unit Cost: CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction: P4,725.86/Sq.m.	CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction: 12,165 Sq.m. CW-2 Construction of Drainage Structure: 2,297 Lm Unit Cost: CW-1 Off-Carriageway Improvement: Shoulder Paving/Construction: P2,275.81/Sq.m. CW-2 Construction of Drainage Structure: P8,825.77/Lm
			Allocation: PhP 47.958M	Estimated Cost: PhP 47.958M
Justification: The physical target was increased thereby reducing the unit cost without changing the station limit. This change in target was necessary due to the new cost structure and is within the reasonable cost. Furthermore, to maximize fund allocation, additional project component for drainage construction has been considered and estimated cost justifies the reduction in unit cost from P4,725.86/Sq.m. to P2,275.81/Sq.m. for the shoulder paving component.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MENDOZA, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN7F04866

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/SGM/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292003020402584	<i>as modified</i>	<i>per</i> <i>GAA/Original</i>	<i>as modified</i>
Lubao, Pampanga	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement Rehabilitation of Dike Slope Protection along Porac River, Sto. Cristo Section, Lubao, Pampanga (Construction of Dike)	MFO-2 Flood Management Services, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement/ Rehabilitation of Dike Slope Protection along Porac River, Sto. Cristo Section, Lubao, Pampanga (Construction of Dike)	-	485.00 Lm
			Unit Cost: -	Unit Cost: P103.09T/Lm
			Allocation: Php 50M	Estimated Cost: Php 50M

Justification: Actual physical target of 485.00 Lm is determined through actual assessment/verification. The derived unit cost of P103.09T/Lm is based from the Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

OFFICE OF THE SECRETARY
Department of Public Works and Highways
Manila

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04864



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 May 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **GREGORIO D. AUDEA, JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:


Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS:165004050307454	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Lubao, Pampanga	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road construction in Purok 2, 5 & 6, San Juan, Lubao, Pampanga	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road construction in Purok 2, 5 & 6, San Juan, Lubao, Pampanga <i>(Construction of Concrete Road)</i> <i>(Construction Drainage Structure along Road)</i>		CW-1 Construction of Concrete Road: 0.2929 Lane-km CW-2 Construction of Drainage Structure along Road: 146.45 Lm
			Unit Cost:	Unit Cost: CW-1 Construction of Concrete Road: P4,197.71/ Lane-km CW-2 Construction of Drainage Structure along Road: P5.26T/Lm
			Allocation:	Estimated Cost:
			PhP 2.0M	PhP 2.0M
Justification: Identification of physical target of P0.2929 Lane-km for Construction of Concrete Road and 146.45 Lm for Construction of Drainage Structure along Road based on the conducted actual site assessment/verification. The derived unit cost is based from the approved Plans, Detailed Unit Price Analysis (DUPA), and Program of Works (POW).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOND, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. TABUT
Assistant Secretary

Department of Public Works and Highways
Office of the Secretary


WIN7F04867

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/SGM/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC-District Engineer **GREGORIO D. AUDEA, JR.**, **Pampanga 2nd District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:165004050307453	as modified	per GAA/Original	as modified
Guagua, Pampanga	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road concreting in San Antonio-San Juan, Guagua, Pampanga	Locally Funded Projects: Local Infrastructure Program - Roads and Bridges - Local Roads, Road concreting in San Antonio-San Juan, Guagua, Pampanga (Construction of Concrete Road) (Construction Drainage Structure along Road)		CW-1 Construction of Concrete Road: 0.2886 Lane-km CW-2 Construction of Drainage Structure along Road: 144.30 Lm
			Unit Cost:	Unit Cost:
				CW-1 Construction of Concrete Road: P2,701.32/ Lane-km CW-2 Construction of Drainage Structure along Road: P8.46/Lm
			Allocation:	Estimated Cost:
			PhP 2.0M	PhP 2.0M
Justification: Identification of physical target and inclusion of another work component - Construction of Drainage Structure along Road, based on approved plans and Program of Work.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04919

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 5, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the memorandum dated June 1, 2017 from **Regional Director ANTONIO V. MOLANO, JR.**, DPWH-Region III, relative to the request for modification of Pampanga 2nd DEO on the project listed below:

LOCA TION	Project Description		Physical Target/ Cost	
	UACS NO.: 165004050307475			
	As per GAA	As modified	Original	New
Lubao, Pampanga	Locally-Funded Projects – LIP – Roads and Bridges – Local Roads – Road Concreting in Sto. Tomas, Lubao Pampanga	Locally-Funded Projects – LIP – Roads and Bridges – Local Roads – Road Concreting in Sto. Tomas, Lubao Pampanga	0.25 ln-km	CW1- 0.43086ln-km CW2- 206.0 lm
	[Construction of Concrete Road]	[CW1- Construction of Concrete Road] [CW2- Construction of Canal]	Unit Cost ('000): P8,000.0/ ln-km	Unit Cost ('000): CW1- P3,195.93/ ln-km CW2- P3.02/lm
			Alloc. ('000): P2,000.0	Est. Cost ('000): P2,000.0 CW1- P1,377.00 CW2- P623.0
Reason/s for Modification: Modification was sought due to increase in physical target and inclusion of canal based on the quantities considered in the approved POW and Plan and to maximize fund allocation since allocation is still sufficient to accommodate the increase and additional work.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

Department of Public Works and Highways
 Office of the Secretary

WIN7E01766

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292004020100495	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Lubao, Pampanga	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/ Facilities Construction of Line Canal in Sta. Cruz, Lubao, Pampanga	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/ Facilities Construction of Line Canal in Sta. Cruz, Lubao, Pampanga (Construction of Drainage Structure along Road)	-	322.0 Lm
			Unit Cost:	Unit Cost:
			-	P6.21T/Lm
			Allocation:	Estimated Cost:
			Php 2M	Php 2M


Justification: Identification of physical target of 322.0Lm based on the conducted actual site assessment/verification. The derived unit cost of P6.21T/Lm is based from Approved Plans, Detailed Unit Price and Analysis (DUPA) and Program of Works (POW).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 air/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary


WIN7F04897

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 22 May 2017 of DPWH REGION III, Director ANTONIO V. MOLANO, JR., endorsing the request of OIC - District Engineer, GREGORIO D. AUDEA JR., Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS: 165004050307466	as modified	per GAA/Original	as modified
Porac, Pampanga	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/ Facilities Construction of Line Canal in Villamaria, Porac, Pampanga	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/ Facilities Construction of Line Canal in Villamaria, Porac, Pampanga (Construction of Drainage Structure along Road)	-	259.10 Lm
			Unit Cost:	Unit Cost:
			-	P7.72T/Lm
			Allocation:	Estimated Cost:
			Php 2M	Php 2M

Justification: Identification of physical target which is 259.10 Lm. based on the conducted actual site Assessment/ verification. The derived unit cost of P7.72T/Lm is based from the Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 air/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary


WIN7F04883



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 165004050307464	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Porac, Pampanga	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Road Concreting in Sapang Uwak, Porac, Pampanga	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Road Concreting in Sapang Uwak, Porac, Pampanga (Construction of Concrete Road)	-	0.3828 Lane km
			Unit Cost: -	Unit Cost: (P 000) <i>al</i> P5,224.66/ Lane km
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Identification of physical target of 0.3828 lane km. based on the conducted site assessment/verification. The derived unit cost of P5,224.66/Lane Km is based from the Approved plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04882



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

May 31, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292004020100493	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Porac, Pampanga	Locally Funded Projects, Local Infrastructure Program, Flood Control and Drainage – Flood Control Structures/ Facilities Repair of Dike in Manuali, Porac, Pampanga	Locally Funded Projects, Local Infrastructure Program, Flood Control and Drainage – Flood Control Structures/ Facilities Repair of Dike in Manuali, Porac, Pampanga (Construction of Drainage Structure)	-	50.30 Lm
			Unit Cost:	Unit Cost:
			-	P39.76T/Lm
			Allocation:	Estimated Cost:
			Php 2M	Php 2M
Justification: Identification of physical target of 50.30Lm based on the conducted actual site Assessment/ verification. The derived unit cost of P39.76T/Lm is based from the Approved Plans, Detailed Unit Price Analysis (DUPA) and Program of Works (POW).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL G. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04896



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 165004050307461	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Lubao, Pampanga	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Road Concreting in San Vicente, Lubao, Pampanga	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Road Concreting in San Vicente, Lubao, Pampanga <i>(Construction of Concrete Road, Construction of Slope Protection)</i>	-	<u>Const. of Concrete Road</u> 0.2784 Lane Km <u>Const. of Slope Protection</u> 320.39 Sq.m.
			Unit Cost: -	Unit Cost: (P'000) <u>Const. of Concrete Road</u> P 3,478.45/Lane Km <u>Const. of Slope Protection</u> P 3.22 /Sq.m.
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Identification of physical target based on the conducted actual site assessment/verification. The derived unit cost of P3,478.45/Lane km for the construction of concrete road and P3.22T/Sq.m. for the Slope protection based on the Approved Plans , DUPA and POW.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F04947

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 165004050307460	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Lubao, Pampanga	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Road Concreting in Sta. Barbara, Lubao, Pampanga	Locally Funded Projects, Local Infrastructure Program – Roads and Bridges – Local Roads Road Concreting in Sta. Barbara, Lubao, Pampanga <i>(Construction of Concrete Road, Construction of Lined Canal)</i>		<u>Const. of Concrete Road</u> 0.3608 Lane Km <u>Const. of Line Canal</u> 140.40 Lm
			Unit Cost:	Unit Cost: (P'000) <u>Const. of Concrete Road</u> P4,133.04/Lane Km <u>Const. of Lined canal</u> P3.63' /Lm
			Allocation: Php 2M	Estimated Cost: Php 2M
Justification: Identification of physical target based on the conducted actual site assessment/verification. The derived unit cost of P4,133.04/Lane km for the construction of concrete road and P3.63T/Lm for lined canal based on the Approved Plans, DUPA and POW.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 air/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04920



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 05, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH REGION III, Director ANTONIO V. MOLANO, JR.**, endorsing the request of OIC - District Engineer, **GREGORIO D. AUDEA JR.**, Pampanga 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i> UACS: 292004020100490	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Guagua, Pampanga	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities Construction of line Canal in San Juan 1, Guagua, Pampanga	Locally Funded Projects, Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures/Facilities Construction of line Canal in San Juan 1, Guagua, Pampanga <i>(Construction of Drainage Structure along Road, Construction of Concrete Road)</i>		<i>Const. of Drainage Structure along Road</i> 58.50 Lm
				<i>Const. of Concrete Road</i> 0.117 Lane Km
			Unit Cost:	Unit Cost: <i>Const. of Drainage Structure along Road</i> P20.66T/Lm <i>Const. of Concrete Road</i> P6.764M/Lane Km
			Allocation: Php 2M	Estimated Cost: Php 2M

Justification: Identification of physical target based on the conducted actual site assessment/verification. The derived unit cost of P20.66T/Lm for the construction of drainage structure along road and P6.764M/Lane km for concrete road based on the Approved Plans, DUPA and POW.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/SGM/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04926