



Manila

June 21, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request **Zambales 1st District Engineering Office District Engineer Edward Ricardo G. Ramos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050306290	As modified	Per GAA/Original	As modified
San Antonio, Zambales	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges – Local Roads: Opening of Roads, Fleet-Marine Training Base (FMTB), San Antonio, Zambales (Construction of Concrete Road)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges – Local Roads: Opening of Roads, Fleet – Marine Training Base (FMTB) San Narciso, Zambales (Construction of Concrete Road / Construction of Drainage Structure)	Physical Target	Physical Target Construction of Concrete Road: 2.112 lane-km Construction of Drainage Structure: 1440.33 lm
			Unit Cost P	Unit Cost Construction of Concrete Road: P7.369M/ lane-km Construction of Drainage Structure: P22.80T/lm
			Allocation: P100M	Estimated Cost: P100M
Justification: Project modification is requested due to the identification of the physical target and the change of project location. The original physical target is solely for the concreting of roads without drainage. However, upon site inspection, there are low-lying sections that are prone to flooding. Hence, the construction of the drainage is included. On the other hand, the project location should be at FMTB San Narciso, Zambales and not in San Antonio, Zambales.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

WIN7F04968

NOTE: Copies of this document are for information only and are not to be used as basis for any action.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 21, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request **Zambales 1st District Engineering Office District Engineer Edward Ricardo G. Ramos**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311210	As modified	Per GAA/Original	As modified
Sta. Cruz, Zambales	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures - Multipurpose / Facilities: Construction / Repair / Rehabilitation of Public Market , Sta. Cruz, Zambales - Construction of Multi Purpose Building	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures - Multipurpose / Facilities: Construction of Multi-Purpose Building, Municipal Hall , Sta. Cruz, Zambales (Construction of Multi-Purpose Building)	Physical Target 1 Building	Physical Target 1 Building
			Unit Cost P5M/Bldg	Unit Cost P5M/Bldg
	(Construction of Multi-Purpose Building)		Allocation: P5M	Estimated Cost: P5M

Justification: Project modification is requested since there is an on-going project implemented by the LGU of Sta. Cruz in the original project location. Thus, a proposal to construct a Multi-Purpose Building in the Municipal Hall of Sta. Cruz is identified to cater the needs of the Local Government Unit to deliver the basic services to its people.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F04969