



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 08, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 06 June 2017 of OIC-Director **Tiburcio L. Canlas** of National Capital Region (NCR) endorsing the request of District Engineer **Arleen D. Beltran**, Metro Manila 2nd District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # 103004010310142			
Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : Construction of Multi-Purpose Building with Fencing Levitown, Brgy. Don Bosco, Parañaque City, Metro Manila (Construction of Multi-Purpose Building)	Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : Construction/Completion of Multi-Purpose Building at Brgy. B.F. Homes Office/Hall (Phase II), Brgy. B.F. Homes, Parañaque City 2nd LD, Metro Manila (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000)	Unit Cost (P'000)
		✓ P3,000/ building	✓ P3,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		✓ P3,000	✓ P3,000
Reason/s for Modification <ul style="list-style-type: none"> • Transfer of location. • The proposed Multi-Purpose Building with Fencing Levitown, Brgy. Don Bosco, Parañaque City funded on CY 2017 did not materialize since the proposed site was not yet turned over to the Local Government of Parañaque. 			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR
Secretary

RAFAEL C. YASUT
Senior Undersecretary
Officer-In-Charge

2.4 aap/AVS/ERP/RSM

Note :

Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary



WIN7F04870