

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

June 9, 2017

MEMORANDUM

;

| - | " | L |
|---|---|---|
| - | • | n |

MARK A. VILLAR Secretary This Department

This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

| LOCA TION | Project Description UACS No.: 103004010309908 | | Physical Target/ Cost('000) | |
|------------------|--|--|-----------------------------|-----------------------|
| | As per GAA | As modified | Original | New |
| Marikina City | Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/Facilities – | Locally-Funded Projects – VIILP – Buildings and Other Structures – Multipurpose/Facilities – | 1 bldg. | 4 bldgs. |
| | Construction of Multi-Purpose Building including Site | Construction/Rehabilitation of Multi-Purpose Building including | Unit Cost(`000): | Unit Cost(`000): |
| ' Parang, | Development, Brgy. Parang, Marikina City | Site Development, Brgy. Parang, Marikina City | ✓ ₽11,000.0/ Bldg | P2,750.0/ Bldg |
| Barangay | [Construction of Multi-purpose Bldg.] | [Rehabilitation/Major Repair of Multi-Purpose Building] | Alloc.('000): | Est.Cost(`000): |
| Bar | / | | ₽11,000.0 | P 11,000.0 |

<u>Reason/s for modification</u>:/Modification was sought due **to increase in physical target** based on approved Plans and Program of Work and per actual field verification since aside from the construction of MPB, there are other existing multi-purpose building in the location that needs to be rehabilitated. Fund allocation is still sufficient to cover the additional work up to completion.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I Undersecretary for Luzon Operations

APPROVED/DISAPPROVED: MARK A. VILLAR Secretary Officet-In-Charge Department of Public Works and Highways Office of the Secretary Office of the Secretary

WIN7E01763

3.3 rbat/ERP/RSM