



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

This refers to the Memorandum dated 22 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Ramon P. Devanadera, Quezon City 2nd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310103100059000 Project ID: P00200237LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
MVO Rd Network – (S05574LZ) Chainage 0 – Chainage 109			MVO Rd Network – (S05572LZ) Chainage 0 – Chainage 75; (S05575LZ) Chainage 0 – Chainage 109		
Physical Target	Unit Cost(P'000)	Allocation('000)	Physical Target	Unit Cost(P'000)	Allocation('000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay L = 0.218 Lane km	P5,273.12/ lane km	P1,149.54	CW1 - Preventive Maintenance of Road: Asphalt Overlay L = 0.323 Lane km	P3,558.95/ lane km	P1,149.54
EAO	-	P 23.46	EAO	-	P 23.46
Total :		P 1,173.00	Total :		P 1,173.00
Justifications:					
<ul style="list-style-type: none">Increase in physical target and additional road section to accommodate more areas requiring asphalt overlayDecrease in unit cost since 50mm thick asphalt overlay will be considered instead of 80mm thick					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL CAYABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN8F05593