



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

May 05, 2021

**MEMORANDUM**

**TO : Regional Director LORETA M. MALALUAN**  
Regional Office No. II  
Tuguegarao City, Cagayan

**ATTENTION : OIC - District Engineer JOSE B. TOBIAS**  
Isabela 2nd DEO




Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 05, 2021	1. Installation/ Application/ Construction of Road safety Devices in identified blackspots along Santiago-Tuguegarao Road K0382+061-K0383+065, <b>K0383+080 - K0383+046</b> , K0365+(-580)- K0365+420, K0408+350- K0409+345, K0392+424- K0393+424 and K0367+000-k0368+300		Installation/ Application/ Construction of Road safety Devices in identified blackspots along Santiago-Tuguegarao Road K0382+061-K0383+065, <b>K0383+080 - K0384+046</b> , K0365+(-580)- K0365+420, K0408+350- K0409+345, K0392+424-K0393+424 and K0367+000-k0368+300	
	CW-1 – Road Safety: Road Signs – 94.00 Number of Signs	₱ 4,825,000	CW-1 – Road Safety: Road Signs – 94.00 Number of Signs	₱ 4,825,000
	EAO	₱ 175,000	EAO	₱ 175,000
	<b>Total</b>	<b>₱ 5,000,000</b>	<b>Total</b>	<b>₱ 5,000,000</b>

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

  
**RAFAEL A. YABUT**  
Senior Undersecretary  
Undersecretary for Regional Operations  
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services  
**Assistant Secretary WILFREDO S. MALLARI**, Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

**MAY 05 2021**  
**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary

Respectfully forwarded is the memorandum dated March 11, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of OIC-District Engineer **JOSE B. TOBIAS, Isabela 2<sup>nd</sup> DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
<b>Project Description</b>					
UACS No. 300211100063000 Project ID: P00534636LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund – Motor Vehicle Support Program as per R.A. 11239			Special Road Fund – Motor Vehicle Support Program as per R.A. 11239		
Installation/ Application/ Construction of Road safety Devices in identified blackspots along Santiago-Tuguegarao Road K0382+061-K0383+065, <b>K0383+080 - K0383+046</b> , K0365+(-580)-K0365+420, K0408+350- K0409+345, K0392+424-K0393+424 and K0367+000-k0368+300			Installation/ Application/ Construction of Road safety Devices in identified blackspots along Santiago-Tuguegarao Road K0382+061-K0383+065, <b>K0383+080 - K0384+046</b> , K0365+(-580)-K0365+420, K0408+350- K0409+345, K0392+424-K0393+424 and K0367+000-k0368+300		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Safety: Road Signs – 94.00 Number of Signs	₱ 51,329.79 / signs	₱ 4,825,000	CW-1 – Road Safety: Road Signs – 94.00 Number of Signs	₱ 51,329.79 / signs	₱ 4,825,000
EAO	-	₱ 175,000	EAO	-	₱ 175,000
Total:		₱ 5,000,000	Total:		₱ 5,000,000
<b>Justification:</b>					
<ul style="list-style-type: none"><li>Change in stationing from K0383+080-K0383+046 to K0383+080-K0384+046 derived from Accident Black Spot Report (ABI-II-20-FEB).</li><li>No change in unit cost and physical target.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

*subject the RO Certificate on resubmission of unit cost.*

**RAFAEL C. YABUT**  
Senior Undersecretary  
Undersecretary for Operations  
In Regions I, II, III, IV-A, V and CAR

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 ETP/LTR

Department of Public Works and Highways  
Office of the Secretary



WIN1C03755