



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 17, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
June 17, 2021	1. Cagayan Valley Rd – K0488 + 993 – K0489 + 190	Cagayan Valley Rd – K0488 + 993 – K0489 + 218	Cagayan Valley Rd – K0488 + 993 – K0489 + 218
	CW-1 – Road Widening – 0.392 Lane Km	CW-1 – Road Widening – 0.450 Lane Km	P 5,202,720
	EAO	CW-2 – Construction of Drainage Structure – 205 Lineal Meters	P 1,528,800
	Total	EAO	P 138,480
	Total	Total	P 6,924,000
June 17, 2021	2. Cagayan Valley Rd – K0465 + 175 – K0466 + 200	Cagayan Valley Rd – K0465 + 175 – K0466 + 106	Cagayan Valley Rd – K0465 + 175 – K0466 + 106
	CW-1 – Road Widening – 2.066 Lane Km	CW-1 – Road Widening – 1.862 Lane Km	P 26,187,630
	EAO	CW-2 – Construction of Road Slope Protection Structure – 1,186 Square Meters	P 7,219,590
	Total	EAO	P 681,780
	Total	Total	P 34,089,000
June 17, 2021	3. Installation of Road Safety Devices along Cagayan Apayao Road K0488+(-358) - K0513+000 (w/ exception), K0519+(-1044) - K0530+603 (w/ exception); Cagayan Apayao Road (Tuao-Rizal Section) K0525+(-243) - K0529+195 (w/ exception); Santiago Tuguegarao Road K0434+(-754) - K0436+971 (w/ exception), K0437+(-031) - K0448+298 (w/ Exception)	Installation of Road Safety Devices along Cagayan Apayao Road K0488+(-358) - K0513+000 (w/ exception), K0519+(-1044) - K0530+603 (w/ exception); Cagayan Apayao Road (Tuao-Rizal Section) K0525+(-243) - K0529+195 (w/ exception); Santiago Tuguegarao Road K0434+(-754) - K0436+971 (w/ exception), K0437+(-031) - K0448+298 (w/ Exception)	Installation of Road Safety Devices along Cagayan Apayao Road K0488+(-358) - K0513+000 (w/ exception), K0519+(-1044) - K0530+603 (w/ exception); Cagayan Apayao Road (Tuao-Rizal Section) K0525+(-243) - K0529+195 (w/ exception); Santiago Tuguegarao Road K0434+(-754) - K0436+971 (w/ exception), K0437+(-031) - K0448+298 (w/ Exception)
	CW-1 – Road Safety: Road Signs – 1.000 No. of Signs	Road Safety: Pavement Markings – 85.785 Lane Km	P 10,656,770
	EAO	CW-2 – Road Safety: Guardrails – 4,040 Meters	P 12,994,990
	Total	CW-3 – Road Safety: Road Signs – 297 No. of Signs	P 5,298,240
	Total	EAO	P 1,050,000
	Total	Total	P 30,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 17 2021,
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 07, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS**, Cagayan 3rd DEO for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original		As Modified
Project Description		
UACS No. 300211100064000		
Project ID: P00534637LZ		
Convergence and Special Support Program		
Special Road Fund – Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Installation of Road Safety Devices along Cagayan Apayao Road K0488+(-358) - K0513+000 (w/ exception), K0519+(-1044) - K0530+603 (w/ exception); Cagayan Apayao Road (Tuao-Rizal Section) K0525+(-243) - K0529+195 (w/ exception); Santiago Tuguegarao Road K0434+(-754) - K0436+971 (w/ exception), K0437+(-031) -K0448+298 (w/ Exception)		
Physical Target	Unit Cost	Allocation (P)
CW-1 – Road Safety: Road Signs – 1,000 No. of Signs	P 28,950,000 / Sign	P 28,950,000
EAO	-	P 1,050,000
Total:		P 30,000,000
Physical Target		
CW-1 – Road Safety: Pavement Markings – 85,785 Lane Km	P 124,226.50 / Lane Km	P 10,656,770
CW-2 – Road Safety: Guardrails – 4,040 Meters	P 3,216.58 / Meter	P 12,994,990
CW-3 – Road Safety: Road Signs – 297 No. of Signs	P 17,839.19 / Sign	P 5,298,240
EAO	-	P 1,050,000
Total:		P 30,000,000

Justification:

- Correction in the physical target is made since the project consist of various type of work within the specified station limits, hence additional project component.
- The unit cost was derived from the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost. *signed by [signature]*

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04004