



JUN 18 2021
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated May 07, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **DANILO U. TABILAS, Cagayan 3rd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300211100065000 Project ID: P00534638LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239			Special Road Fund – Motor Vehicle User’s Charge (MVUC) as per R.A. 11239		
Installation of Road Safety Devices along Cagayan Valley Road (K0482+800 – K0483+200)			Installation of Road Safety Devices along Cagayan Valley Road (K0480+300 – K0484+800)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Safety: Pavement Markings – 4.300 Lane Km	P 23,239,502 / Lane Km	P 9,650,000	CW-1 – Road Safety: Pavement Markings (Reflectorized Thermoplastic Pavement Markings) – 17.20 Lane Km	P 149,540 / Lane Km	P 2,572,010
			CW-2 – Road Safety: Road Signs – 14.0 No. of Signs	P 8,134.29 / Sign	P 113,880
			CW-3 – Road Safety: Pavement Markings (Solar Studs) – 4,290 Lineal Meters	P 1,623.34 / Lineal Meter	P 6,964,110
EAO	-	P 350,000	EAO	-	P 350,000
Total:		P 10,000,000	Total:		P 10,000,000
Justification:					
<ul style="list-style-type: none">Change in station limits in view of the increase in physical target to include additional component for road signs as CW-2 and solar studs as CW-3 completing the installation of road safety devices along entire stretch of the project.The unit cost was derived from the approved POW, DUPA, CMPD and Certificate of Reasonableness of Cost. <i>A RO attached.</i>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL CABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WIN1C04022



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 18, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan


ATTENTION : District Engineer DANILO U. TABILAS
Cagayan 3rd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
June 18, 2021	1. Construction of various local roads and drainages in Tuguegarao City, Cagayan		Construction of various local roads and drainages in Tuguegarao City, Cagayan	
	CW-1 – Construction of Concrete Road – 0.234 Lane Km	₱ 12,375,000	CW-1 – Construction of Concrete Road – 1.856 Lane Km	₱ 12,375,000
	EAO	₱ 125,000	EAO	₱ 125,000
	Total	₱ 12,500,000	Total	₱ 12,500,000
June 18, 2021	2. Installation of Road Safety Devices along Cagayan Valley Road (K0482+800 – K0483+200)		Installation of Road Safety Devices along Cagayan Valley Road (K0480+300 – K0484+800)	
	CW-1 – Road Safety: Pavement Markings – 4.300 Lane Km	₱ 9,650,000	CW-1 – Road Safety: Pavement Markings (Reflectorized Thermoplastic Pavement Markings) – 17.20 Lane Km	₱ 2,572,010
			CW-2 – Road Safety: Road Signs – 14.0 No. of Signs	₱ 113,880
			CW-3 – Road Safety: Pavement Markings (Solar Studs) – 4,290 Lineal Meters	₱ 6,964,110
	EAO	₱ 350,000	EAO	₱ 350,000
	Total	₱ 10,000,000	Total	₱ 10,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR