



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

November 20, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer MARIFEL T. ANDES
Quirino DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
November 20, 2020	1. Access Road leading to Maddela Eco-Park, Maddela, Quirino		Access Road leading to Maddela Eco-Park, Maddela, Quirino	
	CW-1 Construction of Concrete Bridge - 219.6 Square meters	₱ 29,400,000	For Comprehensive Release (FCR)	
			CW-1 Construction of Concrete Bridge - 219.6 Sq. meters	₱ 19,600,000
			EAO	₱ 400,000
			Sub-Total:	₱ 20,000,000
			For Later Release (FLR - 2020)	
			CW-2 Construction of Slope protection - 450 Sq. meters	₱ 8,820,000
			EAO	₱ 180,000
			Sub-Total:	₱ 9,000,000
			For Later Release (FLR - 2021)	
			CW-3 Construction of Slope protection - 50 Sq. meters	₱ 980,000
	EAO	₱ 20,000		
Sub-Total:	₱ 1,000,000			
EAO	₱ 600,000			
Total:	₱ 30,000,000	Total:	₱ 30,000,000	
November 20, 2020	2. Dumabato - Balligui Road -K0372+877 – K0373+836 (S04758LZ), Maddela, Quirino		Dumabato - Balligui Road - K0372+877 – K0373+836 (S04758LZ), Maddela, Quirino	
	CW-1 Road Widening - 1.792 Lane km	₱ 37,240,000	For Comprehensive Release (FCR)	
			CW-1 Road Widening - 1.056 Lane km	₱ 21,952,000
			EAO	₱ 448,000
			Sub-Total:	₱ 22,400,000
			For Later Release (FLR - 2020)	
			CW-2 Road Widening - 0.662 Lane km	₱ 13,759,200
			EAO	₱ 280,800
			Sub-Total:	₱ 14,040,000

			For Later Release (FLR - 2021)	
			CW-3 Road Widening - 0.074 Lane km	₱ 1,528,800
			EAO	₱ 31,200
			Sub-Total:	₱ 1,560,000
	Total:	₱ 38,000,000	Total:	₱ 38,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: Undersecretary **MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Service

2.1 ETP/MLS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated May 18, 2020 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **MARIFEL T. ANDES, Quirino DEO** for the **modification** of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300203100244000 Project ID: P00432020LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Construction/Improvement of Access Road Declared Tourism Destinations			Construction/Improvement of Access Road Declared Tourism Destinations		
Access Road leading to Maddela Eco-Park, Maddela, Quirino			Access Road leading to Maddela Eco-Park, Maddela, Quirino		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Construction of Concrete Bridge - 219.6 Square meters	P 133,879.78 /Square meters	P 29,400,000	For Comprehensive Release (FCR)		
			CW-1 Construction of Concrete Bridge - 219.6 Sq. meters	P 89,253.19 /Square meters	P 19,600,000
			EAO	-	P 400,000
			Sub-Total:		P 20,000,000
			For Later Release (FLR-2020)		
			CW-2 Construction of Slope protection - 450 Sq. meters	P 19,600 /Square meters	P 8,820,000
			EAO	-	P 180,000
			Sub-Total:		P 9,000,000
			For Later Release (FLR-2021)		
			CW-3 Construction of Slope protection - 50 Sq. meters	P 19,600 /Square meters	P 980,000
EAO	-	P 20,000			
Sub-Total:		P 1,000,000			
Total:		P 30,000,000	Total:		P 30,000,000
Justification: Modification is requested in view of the original 30M in FY 2020 GAA broke-down into 20M (FCR), 9M (FLR-2020) and 1M (FLR-2021) and that the amount intended for FCR be identified and reprogrammed for procurement and implementation translated as Absorptive Capacity and Disbursement Rate. <ul style="list-style-type: none">Cost of Bridge and Slope Protection categorized into CW-1 (FCR) for the bridge and CW-2 (FLR-2020) and CW-3 (FLR-2021) for the slope protection.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL B. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/MLS

Department of Public Works and Highways
Office of the Secretary



WINOC04109

subject to NO Certification in remittance of unit cost. h CW-2 + CW-3. This does not constitute de-classing & that award is made after approval of this modification.