



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 MAY 2018

MEMORANDUM

FOR : Secretary MARK A. VILLAR
Secretary
This Department

This refers to the Memorandum of DPWH Region XI Regional Director ALLAN S. BORRAMEO, CESO IV, endorsing the request of District Engineer Joselito B. Caballero, Compostela Valley DEO, for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

As per GAA/Original		Project Description		As Modified	
UACS No. 300203100552000 Project ID: P00230161MN					
Convergence and Special Support Program		Convergence and Special Support Program			
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations		Construction/ Improvement of Access Roads leading to Declared Tourism Destinations			
Mainit Road leading to Mainit Hotspring of Mainit Protected Landscape, Nabunturan, Compostela Valley		Mainit Road leading to Mainit Hotspring of Mainit Protected Landscape, Brgy. Mainit, Nabunturan, Compostela Valley			
Physical Target	Unit Cost (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)	Estimated Cost (P'000)
CW-1 Construction of Concrete Road: 1.642 Lane Km EAO	P 11,936.66/Lane Km	CW-1 Construction of Concrete Road: 2.477 Lane Km EAO	P 7,912.80 /Lane Km	P 19,600	P 19,600
Total:		Total:		P 400	P 400
Total:		Total:		P 20,000	P 20,000
Justification:					
Increase in physical target from 1.642 Lane Km to 2.477 Lane Km were due to:					
<ul style="list-style-type: none">The actual terrain is flat as per actual site condition instead of the anticipated combination of flat and rolling terrain for the entire stretch;Very minimal vertical correction since vertical alignment is almost on-grade, hence, lesser earthworks and lower unit cost; andThere is a need to extend concreting on the existing gravel road to cover the remaining unpaved section along the road.					

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.


RAFAEL S. YABUT
Senior Undersecretary
Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02881