




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CAMARINES SUR V
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Baras, Canaman, Camarines Sur



April 19, 2018

MEMORANDUM

FOR : DANILO E. VERSOLA, CESO III
Regional Director
This Region

SUBJECT : Approved Modification for FY 2018 Infrastructure Projects

Furnished herewith are the photocopies of the approved modifications for the following projects:

1. Widening of Permanent Bridges, Malangog Br. (B00431LZ) along Rolando A. Andaya Highway
2. Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide, Primary Roads, Rolando A Andaya Highway - K0314 + 010 - K0314 + 137, K0314 + 025 - K0314 + 102, K0315 + 000 - K0315 + 060, K0315 + 115 - K0315 + 260, K0315 + 200 - K0315 + 265, K0315 + 375 - K0315 + 465, K0316 + 769 - K0316 + 897, K0330 + 250 - K0330 + 304
3. Rehabilitation of Barangay Road, Brgy. Sinuknipan I to Brgy. Domagongdong, Del Gallego, Camarines Sur


EDY FERDINAND R. JOVEN
Assistant District Engineer
(Acting District Engineer)

R05.16.1 MLFRA/ERB



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

April 06, 2018

MEMORANDUM

TO : **Dir. DANILO E. VERSOLA**
Regional Director
DPWH, Region V
Regional Government Center, Rawis, Legaspi City

ATTENTION : **EDY FERDINAND R. JOVEN**
Acting District Engineer
DPWH, Camarines Sur V District Engineering Office
Baras, Canaman, Camarines Sur




Transmitted are the herein approved Modifications of two (2) projects in **Region V for Camarines Sur V District Engineering Office** under FY 2018 Infrastructure Program based on the General Appropriation Act (GAA).

1. OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - **Rolando A Andaya Highway - K0314 + 010 - K0314 + 137, K0314 + 025 - K0314 + 102, K0315 + 000 - K0315 + 060, K0315 + 115 - K0315 + 260, K0315 + 200 - K0315 + 265, K0315 + 375 - K0315 + 465, K0316 + 769 - K0316 + 897, K0330 + 250 - K0330 + 304 (As Modified)**
2. OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - **Malangog Br. (B00431LZ) along Rolando A Andaya Highway (As Modified)**

Please be informed that a **project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

2.4 aap/AVS/ERP//DSS

April 06, 2018

MEMORANDUM

TO : **Dir. DANILO E. VERSOLA**
Regional Director
DPWH, Region V
Regional Government Center, Rawis, Legaspi City


ATTENTION : **EDY FERDINAND R. JOVEN**
Acting District Engineer
DPWH, Camarines Sur V District Engineering Office
Baras, Canaman, Camarines Sur

Transmitted are the herein approved Modifications of two (2) projects in **Region V for Camarines Sur V District Engineering Office** under FY 2018 Infrastructure Program based on the General Appropriation Act (GAA).

1. OO1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - **Rolando A Andaya Highway - K0314 + 010 - K0314 + 137, K0314 + 025 - K0314 + 102, K0315 + 000 - K0315 + 060, K0315 + 115 - K0315 + 260, K0315 + 200 - K0315 + 265, K0315 + 375 - K0315 + 465, K0316 + 769 - K0316 + 897, K0330 + 250 - K0330 + 304 (As Modified)**
2. OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - **Malangog Br. (B00431LZ) along Rolando A Andaya Highway (As Modified)**

Please be informed that a **project can only be modified once** as prescribed under the FY 2018 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 22, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 19 March 2018 of **DPWH Region V Director DANILO E. VERSOLA** endorsing the request of **Assistant District Engineer EDY FERDINAND R. JOVEN, DPWH Camarines Sur V District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100268000 Project ID : P00202283LZ OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges Malangog Br. (B00431LZ) along Rolando A Andaya Highway			 OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges Malangog Br. (B00431LZ) along Rolando A Andaya Highway		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Widening of Bridge/ 345.348 m ²	₱ 102.73T/ m ²	PhP 35.48M	CW1 - Widening of Bridge/ 295.740 m ²	₱ 119.96T/ m ²	PhP 35.48M
EAO	-	PhP 724.0T	EAO	-	PhP 724.0T
Total		PhP 36.20M	Total		PhP 36.20M
Justification: <ul style="list-style-type: none">The change/decrease in physical target was due to the existing newly reconstructed bridge deck (length, 31.00 lm).Additional lane for bridge widening adopted the 31.00 lm length of the inner lane bridge and not the 36.00 lm as reflected in the BMS Inventory, thus the decrease in area.The increase in unit cost is due to the inclusion of pavement widening at the bridge approaches and construction of slope protections on the river banks before and after the bridge					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.

DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 aap/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary



WIN8G02054

March 22, 2018


MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 19 March 2018 of **DPWH Region V Director DANILO E. VERSOLA** endorsing the request of **Assistant District Engineer EDY FERDINAND R. JOVEN, DPWH Camarines Sur V District Engineering Office**, for the approval of the Modification of the project under FY 2018 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310305100268000 Project ID : P00202283LZ OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges Malangog Br. (B00431LZ) along Rolando A Andaya Highway			 OO1 : Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges Malangog Br. (B00431LZ) along Rolando A Andaya Highway		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Widening of Bridge/ 345.348 m ²	₱ 102.73T/ m ²	PhP 35.48M	CW1 - Widening of Bridge/ 295.740 m ²	₱ 119.96T/ m ²	PhP 35.48M
EAO	-	PhP 724.0T	EAO	-	PhP 724.0T
Total		PhP 36.20M	Total		PhP 36.20M
Justification: <ul style="list-style-type: none">• The change/decrease in physical target was due to the existing newly reconstructed bridge deck (length, 31.00 lm).• Additional lane for bridge widening adopted the 31.00 lm length of the inner lane bridge and not the 36.00 lm as reflected in the BMS Inventory, thus the decrease in area.• The increase in unit cost is due to the inclusion of pavement widening at the bridge approaches and construction of slope protections on the river banks before and after the bridge					

Based on our evaluation, the submitted request for modification of the said project is in order hence, it is respectfully recommended to the Secretary for his consideration and approval.


DIMAS S. SOGUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:




MARK A. VILLAR
Secretary
2.4 aap/AVS/ERP/DSS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legaspi City

March 19, 2018

MEMORANDUM

FOR : **SECRETARY MARK A. VILLAR**
This Department

THRU : **USEC DIMAS S. SOGUILON, CESO II**
Undersecretary for Regional Operations in Luzon

SUBJECT : **Modification Request for Project included under the FY 2018 GAA (RA 10964) within CAMARINES SUR (1ST DISTRICT) for Camarines Sur 5th District Engineering Office Implementation**

We are forwarding the letter dated March 15, 2018 of Acting District Engineer Edy Ferdinand R. Joven, Camarines Sur 5th District Engineering Office, Baras, Canaman, Camarines Sur relative to the proposed modification under OO1: Ensure Safe and Reliable National Road System, Bridge - Widening of Permanent Bridges, included in FY 2018 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 10964, for District Office implementation, viz.:


FROM				TO					
ORIGINAL LOCATION				RECOMMENDED NEW PROJECT TITLE					
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		
GAA 2018 OO-1									
310305100268000 / P002022831Z									
Bridge - Widening of Permanent Bridges									
Project: Malangog Br. (B00431LZ) along Rolando A Andaya Highway				Project: <u>Widening of Permanent Bridges, Malangog Br. (B00431LZ) along Rolando A Andaya Highway</u>					
Component: Type of Work:				Component: Type of Work:					
CW1	Widening of Bridge	Target 245,348	Unit Square meters	Comp. Cost 35,476.00	CW1	Widening of Bridge	Target 295,740	Unit Square meters	Comp. Cost 35,476.00
EAO	-	-	-	724.00	EAO	-	-	-	724.00
			Allotment (P '000)	36,200.00				Allotment (P '000)	36,200.00
REMARKS/JUSTIFICATION:									
<ul style="list-style-type: none">The change/decrease in physical target was due to newly reconstructed bridge deck length of 31.00 Im.Additional lane for bridge widening adopted the 31.0 Im length of inner lane bridge (w/c was newly redecked/retrofitted) and not the 36.0 Im reflected in BMS Inventory; thus decrease in area.									

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, Geotagged Photos and other supporting documents in support to the request.

For consideration and favorable action.


DANILO E. VERSOLA, CESO III
Regional Director

R05.1 SAB/KER/LBD/EMV/VAM/MNL



DATE REMARKS

SAB
LBD

SMV
MNL

