



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated April 2, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer JOSEFINA T. PANALIGAN**, Marinduque District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310303100142000 Project ID: P00202596LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Retrofitting / Strengthening of Permanent Bridges			Retrofitting / Strengthening of Permanent Bridges		
Marlanga Br. (B00008MQ) along Mogpog – Balanacan Port Road			Marlanga Br. (B00008MQ) along Marinduque Circumferential Road		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 – Retrofitting / Strengthening: 1.000 bridge	₱ 3,430.00 / bridge	₱ 3,430.00	CW1 – Retrofitting / Strengthening: 1.000 bridge	₱ 3,430.00 / bridge	₱ 3,430.00
EAO	-	₱ 70.00	EAO	-	₱ 70.00
Total:		₱ 3,500.00	Total:		₱ 3,500.00
Justification:					
<ul style="list-style-type: none">Modification is necessary due to typographical error from Marlanga Br. (B00008MQ) along Mogpog – Balanacan Port Road to Marlanga Br. (B00008MQ) along Marinduque Circumferential Road.Marlanga Br. is located along Marinduque Circumferential Road, and not along Mogpog-Balanacan Port Road (as per BMS and actual location of the structure).					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05390