

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 APR 2018

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated March 07, 2018 of **Regional Director JORGE U. SEBASTIAN, JR., CESO III** of DPWH-IX favorably endorsing the request for the Project Modification of Zamboanga City District Engineering Office under the FY 2018 GAA in the prescribed form (2018, version 6), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310305100426000 Project ID: P00201112MN					
OO-1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges			OO-1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges		
Miluao Br. (B01166MN) along Zamboanga City - Labuan - Limpapa Rd including RROW			Miluao Br. (B01166MN) along Zamboanga City - Labuan - Limpapa Rd including RROW		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1: Widening of Bridge  149.11 sq.m.	₱ 102,725.50 /sq.m.	₱ 15,317,400	CW-1: Widening of Bridge  179.73 sq.m.	₱ 85,572.80 /sq.m.	₱ 15,380,000
ROW  370.00 sq.m.	₱ 980.00 /sq.m.	₱ 362,600	ROW  298.00 sq.m.	₱ 1,006.71 /sq.m.	₱ 300,000
EAO	-	₱ 320,000	EAO	-	₱ 320,000
TOTAL		₱ 16,000,000	TOTAL		₱ 16,000,000
Justification: <ul style="list-style-type: none"><li>The physical target increased from 149.11 sq.m. to 179.73 sq.m. based on actual measurement of the bridge to be widened.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


  
**RAFAEL C. YABUT**

Senior Undersecretary  
Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

2.1 NDJC/ACF/RCY

  
**ROBERTO R. BERNARDO**  
Undersecretary  
OFFICER - IN - CHARGE

Department of Public Works and Highways  
Office of the Secretary



WIN8C02502