

C Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

OFFICE OF THE SECRETARY

Manila

21 MAR 2018

.

MEMORANDUM

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated March 8, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI,** endorsing the request for approval of **Modification** of **District Engineer NESTOR L. DEL ROSARIO**, Mindoro Oriental District Engineering Office, of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
		Project D	escription		
	100197000 2786LZ				
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development New Roads	t - Construction	of Missing Links/	Network Development New Roads	t - Construction	of Missing Links,
Mindoro Island Circu Abra de Ilog), Mindoro	mferential Road	d (Puerto Galera,	Mindoro Island Circu Abra de Ilog), Puerto (mferential Road Galera, Oriental	l (Puerto Galera Mindoro
and the second	1				
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
Physical Target CW1- Construction of Concrete Road : 2.50 Lane Km			Physical Target CW1- Construction Of Concrete Road : 5.61 Lane Km	success and success and a	Cost
CW1- Construction of Concrete Road :	(P'000) ₽ 19,600.0	(P'000)	CW1- Construction of Concrete Road :	(P'000) ₽ 8,734.40	Cost (P'000)

Justification:

The said project is newly opened road wherein some major items of work are already completed in the previous project, hence, physical target increased from 2.50 lane Km to 5.61 Lane Km.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARKA. VILLAR

Secretary

3.4 APJ/RRB

Department of Public Works and Highways Office of the Secretary



FOR