



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 5, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300202100025000 Project ID: P00230199LZ CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Construction/ Improvement of Access Roads leading to Seaports		
Access Road leading to Bonifacio Port, incl. ROW and Slope Protection, Mariveles, Bataan			Access Road leading to Bonifacio Port, incl. ROW and Slope Protection, Mariveles, Bataan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Concrete Road/ 0.346 lane km	₱84.971M / lane km	₱ 29.40M	CW1-Construction of Concrete Road/ 0.34 lane km	₱86.471M / lane km	₱ 29.40M
EAO	-	₱ 600 T	EAO	-	₱ 600 T
Total:		₱ 30M	Total:		₱ 30M
Justification:					
Modification is requested due to the slight decrease in physical target from 0.346 lane km to 0.34 lane km based on the actual length of the project in the site. The actual length of the project is 0.17 km, for a two-lane road is 0.34 lane km thus the target was modified.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGULON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G01946



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 5, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100142000 Project ID: P00201303LZ OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads Roman Expressway incl. ROW - K0119 + (-303) - K0119 + 920, K0120 + 000 - K0120 + 662, K0120 + 942 - K0121 + 852, K0121 + 871 - K0122 + 067, K0122 + 112 - K0122 + 226			OO1: Ensure Safe and Reliable National Road System - Network Development - Road Widening - Secondary Roads Roman Expressway - K0119 + (-303) - K0119 + 920, K0119 + 950 - K0120 + 662, K0120 + 691 - K0121 + 852		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening/ 6.22 lane km	P13.187 M /lane km	P 82.025M	CW1-Road Widening/ 6.22 lane km	P15.514 M /lane km	P 96.50 M
ROW/ 6,220 sq.m.	P2,327.17 /sq.m.	P14.475M			
EAO	-	P 3.5 M	EAO	-	P 3.5 M
Total:		P 100M	Total:		P 100M
Justification: Modification is sought due to the following reasons; <ul style="list-style-type: none">Project component for ROW is deleted because there's no ROW acquisition needed thus, the allocation for ROW transferred to component of CW1 of the project. Increase in unit cost is due to provision of drainage canal and slope protection works on several raised sections.Station limits also modified to provide continuity of the six-lane road.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUILON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



2.4 IMM/LCA/AVS/DSS



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 16, 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 5, 2018 of Regional Director **ANTONIO V. MOLANO, JR., DPWH-Region III**, endorsing the request of District Engineer **ULYSSES C. LLADO, Bataan 2nd DEO** for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101101062000 Project ID: P00222163LZ OO2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike Sitio Dau (Panilao Section Phase I, Left Side), Sta. 0+000-Sta. 0+248, Pilar, Bataan			OO2: Protect Lives and Properties Against Major Floods - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Dike Sitio Dau (Panilao Section Phase I), Sta. 0+000-Sta. 0+248, Pilar, Bataan		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Dike/ 248 lm	P77,613.63 /lm	P 19,248,180	CW1-Construction of Dike/ 248 lm	P77,613.63 /lm	P 19,248,180
EAO	-	P 392,820	EAO	-	P 392,820
Total:		P 19.641M	Total:		P 19.641M
Justification: <ul style="list-style-type: none">Deletion of the word "Left Side" is requested due to typographical error.Initially during submission of ERRATA, the project title was revise due to misconception of the word "Left Side" in the title though the actual project is located in right side of Talisay facing downstream thus deletion of the word "Left Side" is requested.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGOLIDON, CESO II
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 IMM/LCA/AVS/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G01965