



March 16, 2018

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 12 March 2018 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of **District Engineer GREGORIO D. AUDEA JR., Pampanga 2nd DEO**, for the **modification** of the project under CY 2018 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310111100028000 Project ID: P00200671LZ OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads			OO1 : Ensure Safe and Reliable National Road System Asset Preservation Program - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads		
Angeles - Porac - Floridablanca - Dinalupihan Rd - K0106+730 - K0107+883			Angeles - Porac - Floridablanca - Dinalupihan Rd - K0106+689 - K0107+886.50		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Construction of Drainage Structure along Road/ 2,334.00 lm	₱ 11.34T /lm	₱ 26.460M	CW1 - Construction of Drainage Structure along Road/ 2,308.50 lm	₱ 11.47T /lm	₱ 26.460M
EAO	-	₱ 540.00T	EAO	-	₱ 540.00T
Total:		₱ 27.00M	Total:		₱ 27.00M
Justification: <ul style="list-style-type: none">Decrease in physical target based on actual field survey and POW.The proposed project will be connected to the existing drainage at sta. K0106+689 up to the end section (downstream) at sta. K0107+886.50.The released fund is just enough to cover 2,308.50 Lm.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOQUILON
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V & CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.4 LDM/AVS/ERP/DSS

Department of Public Works and Highways
Office of the Secretary

WIN8G01971

