



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1st District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310061	As modified	Per GAA/Original	As modified
Jenny's Ave. Rosario, Pasig City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multi Purpose Bldg. at Jenny's Ave. Rosario, Pasig City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multi-Purpose Building at Metrogreen Ville, Brgy. Sta. Lucia, Pasig City	<u>Physical Target</u> <u>1 Bldg</u>	<u>Physical Target</u> <u>1 Bldg</u>
	(Construction of Multi-Purpose Building)	(Construction of Multi-Purpose Building)	<u>Unit Cost</u> <u>P6M/bldg</u>	<u>Unit Cost</u> <u>P6M/bldg</u>
			<u>Allocation:</u> <u>P6M</u>	<u>Estimated Cost:</u> <u>P6M</u>
Justification: Project modification was requested due to the conflict of the proposed project of the LGU of Pasig City. The project as indicated in the GAA was requested by the President of the Homeowners to the Mayor of Pasig City a few years back but it was never implemented due to the resistance of some homeowners living adjacent to the location of the project. The refusal of the residents was rooted on the natural ventilation that would be affected once the construction of the multi-purpose building starts on the area. Thus, the modification of the project to a different location.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. TABUT
Senior Undersecretary
Office-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04880

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM