



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of District Engineer **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010310104			
Brgy, Bagong Tanyag, Taguig City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Level Multipurpose Building, Barangay Bagong Tanyag, Taguig City	Locally Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction/ Rehabilitation of Multipurpose Building , at Brgy. Bagong Tanyag, Taguig City	✓ 1 Bldg.	✓ 1 Bldg.
			Unit Cost: ✓ P2M/Bldg.	Unit Cost: ✓ P2M/Bldg.
	<i>(Construction of Multi-Purpose Building)</i>	<i>(Rehabilitation/Major Repair Multi Purpose Building)</i>	Allocation: ✓ PhP 2M	Estimated Cost: ✓ PhP 2M

Justification: The modification of this project was due to the incorrect scope of work indicated on the title of the project. The original title of the project is "Construction of Multi-Purpose Building, Brgy. Bagong Tanyag, Taguig City". However, on the site, there is already an existing four (4) storey building that needs repair / improvement in addition to the construction to be implemented. Aside from this, there is no buildable space available on the area for a construction of a new multi-purpose building.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL V. YABUT
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mkxa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04890