



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Project Description		Physical Target / Cost		
Location	<i>as per GAA</i> UACS:103004010309902	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
Brgy. Kapitolyo, Pasig City	Locally Funded Projects, VIILP – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi-Purpose Building (Covered Court) at Rosario 5 & 6, Brgy. Sta. Lucia, Pasig City	Locally Funded Projects, VIILP – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi-Purpose Building at Rose Marie Lane, Brgy. Kapitolyo , Pasig City	1 bldg	1 bldg
			Unit Cost: (P'000) ✓ P7,000.00/bldg	Unit Cost: (P'000) ✓ P7,000.00/bldg
			Allocation: Php 7,000M	Estimated Cost: Php 7,000M
Justification: Transfer of Location. The LGU of Pasig City is currently working on the rehabilitation of the project, as per GAA 2017.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04884