



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 13, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

This refers to the herein letter dated 24 May 2017 of Regional Director **Melvin B. Navarro** of National Capital Region (NCR) endorsing the request of District Engineer **Roberto S. Nicolas**, Metro Manila 1<sup>st</sup> District Engineering Office for the Modification of hereunder stated project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
<i>As per GAA</i>	<i>As Modified</i>	<i>Original</i>	<i>Modified</i>
UACS # <b>103004010310056</b>			
Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : <b>Construction of H. Bautista Elem School Multi-Purpose Bldg. including site de, Brgy. Concepcion, Marikina City</b> (Construction of Multi Purpose Building)	Locally Funded Projects – LIP, Buildings and Other Structures - Multipurpose/Facilities : <b>Construction of Multi-Purpose Building including Site Development at Tierra Vista, Brgy. Nangka Marikina City</b> (Construction of Multi-Purpose Building)	1 building	1 building
		Unit Cost (P'000)	Unit Cost (P'000)
		₱2,000/ building	₱2,000/ building
		Allocation Cost (P'000)	Estimated Cost (P'000)
		₱2,000	₱2,000
<b>Reason/s for Modification</b>			
<ul style="list-style-type: none"> <li>✓ The modification of the project is due to non availability of space at H. Bautista Elementary School. It was decided to transfer the project to the available site at Tierra Vista, Brgy. Nangka Marikina City.</li> </ul>			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

**ROMEO S. MOMO**

Undersecretary for Regional Operations in Luzon

**APPROVED / DISAPPROVED :**

**RAFAEL C. YABUT**

Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04899

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.