



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 February 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310109100110000 Project ID: P00200371VS Organizational Outcome -1: Ensure Safe and Reliable National Road System Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide/Tertiary Roads Guihulngan-Baloc-Isabela Rd. – K0117+300-K0117+400, K0120+800-K0120+850,K0129+900-K0129+936			Organizational Outcome -1: Ensure Safe and Reliable National Road System Asset Preservation Program-Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide/Tertiary Roads Guihulngan-Baloc-Isabela Rd. K0120+800-K0120+850, K0121+000-K0121+119 , K0129+ 938-K0130+010		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Construction of Road Slope Protection Structure: 558 m2.	₱ 8.96/m2	₱ 4,900	CW1- Construction of Road Slope Protection Structure: 1,259 m2.	₱ 3.971/m2	₱ 4,900
EAO	-	₱ 100	EAO	-	₱ 100
Total:		₱ 5,000	Total:		₱ 5,000
Justification: The change of station limits was due to additional length needed to fully utilize the funding allocation which found to be in excess of what is needed in the original project limits after applying the detailed unit price analysis (DUPA) in the program of works. Hence, the physical target increase from 558 sq. m. to 1,259 sq. m.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED / **DISAPPROVED:**

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary

