



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 February 2018 of **DPWH Region VII Director ADOR G. CANLAS, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100062000 Project ID: P00200690VS					
Organizational Outcome-1: Ensure Safe and Reliable National Road System			Organizational Outcome-1: Ensure Safe and Reliable National Road System		
Network Development Program-Paving of Unpaved Road-Tertiary Roads			Network Development Program-Paving of Unpaved Road-Tertiary Roads		
Guihulungan-Baloc-Isabela Rd-K0130+913-K0131+048			Guihulungan-Baloc-Isabela Rd-K0130+ 940 -K0130+ 960 , K0150+000-K0150+260		
Physical Target	Unit Cost P ('000)	Allocation P ('000)	Physical Target	Unit Cost P ('000)	Estimated Cost P ('000)
CW1- Paving of Unpaved Road: 0.27 lane km.	₱ 20,000/ lane km	₱ 5,292	CW1- Paving of Unpaved Road: 0.560 lane km.	₱ 9,642.857/ lane km	₱ 5,292
EAO	-	₱ 108	EAO	-	₱ 108
Total:		₱ 5,400	Total:		₱ 5,400
Justification: To fully utilize the excess amount of the funding allocation, unpaved section was considered. Hence, the physical target increased from 0.27 lane km. to 0.560 lane km.					

Based on our evaluation, the submitted request for the modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR, and Region IV-B

APPROVED ~~DISAPPROVED~~:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

ROBERTO R. BERNARDO
Undersecretary
OFFICER - IN - CHARGE

Department of Public Works and Highways
Office of the Secretary



WIN8F05237