



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

03 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the Memorandum dated February 9, 2018 of **DPWH Region VII Director ADOR G. CANLAS JR., CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100256000 Project ID: P00201306VS Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening-Primary Road Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) incl. ROW-K0045+600-K0046+148			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening-Primary Road Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) incl. ROW-K0045+600-K0046+148		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening: 1.100 LK	₱24,642.73 /Lane Km	₱ 27.107M	CW1-Road Widening: 1.100 LK	₱24,642.73/Lane Km ₱16,733.64/Lane Km	₱ 27.107M ₱ 18.407M
			CW2-ROW Acquisition: 2,900 sq.m.	₱3.0/sq.m.	₱8.700M
EAO	-	₱ .553M	EAO	-	₱ .553M
Total:		₱ 27.660M	Total:		₱ 27.660M
Justification: 1. Modification is sought to include the ROW component of the project since only Civil Work and EAO components were included in the FY 2018 GAA. 2. The ROW component is necessary and should be incorporated, because the Civil Work cannot be implemented without acquiring the Road-right of way.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary
Regional Operations in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN8C02400