



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

03 APR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the Memorandum dated February 9, 2018 of **DPWH Region VII Director ADOR G. CANLAS JR., CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310201100255000</b> <b>Project ID: P00201305VS</b> Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening-Primary Road Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) incl. ROW-K0026+700-K0027+598			Organizational Outcome 1: Ensure Safe and Reliable National Road System Network Development – Road Widening-Primary Road Dumaguete North Rd (Dumaguete-Jct Bais-Kabankalan) incl. ROW-K0026+700-K0027+ <b>555</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening: 1.800 LK	₱27,222.22 /Lane Km	₱ 49.000M	CW1-Road Widening: <b>1.71LK</b>	<b>₱24,619.88/ Lane Km</b>	<b>₱ 42.100M</b>
			<b>CW2-ROW Acquisition: 2,300 sq.m.</b>	<b>₱ 3/sq.m.</b>	<b>₱ 6.900M</b>
EAO	-	₱ 1.000M	EAO	-	₱ 1.000M
<b>Total:</b>		<b>₱ 50.000M</b>	<b>Total:</b>		<b>₱ 50.000M</b>
<b>Justification:</b> 1. Modification is sought to <u>include the ROW component of the project</u> , since only Civil Work and EAO Components were incorporated in the FY 2018 GAA. 2. The ROW Component is necessary and should be included, because the <u>Civil Work cannot be implemented without acquiring the Road-right of way.</u>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Secretary's consideration and approval.

**ROBERTO R. BERNARDO**

Undersecretary  
Regional Operations in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary

