

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

02 APR 2018

MEMORANDUM


FOR : MARK A. VILLAR  
Secretary  
This Department

This refers to the Memorandum dated February 9, 2018 of **DPWH Region VII Director ADOR G. CANLAS JR., CESO IV**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;


Based on our evaluation, the submitted request for modification of the said project is found in order.

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310204100362000</b> <b>Project ID: P00200424VS</b> Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development – Construction of By-Pass and Diversion Roads Bais Bypass Road, incl. ROW and Bridge, Negros Oriental			Organizational Outcome 1: Ensure Safe and Reliable National Road System  Network Development – Construction of Bypass and Diversion Roads Bais Bypass Road, incl. ROW, Negros Oriental		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Estimated Cost
CW1- Construction of Gravel Road: 1.292 LK	₱14,705.88/Lane Km	₱-19.000M	CW1- Construction of Gravel Road: <b>1.218LK</b>	<b>₱15,599.34/Lane Km</b>	₱ 19.000M
CW2-ROW Acquisition:15,000	₱2.00/sq.m.	₱-30.000M	CW2-ROW Acquisition:15,000	₱2.00/sq.m.	₱-30.000M
EAO	-	₱ 1.000M	EAO	-	₱ 1.000M
<b>Total:</b>		<b>₱ 50.000M</b>	<b>Total:</b>		<b>₱ 50.000M</b>
<b>Justification:</b> 1. Project Modification is requested to correct the project title by deleting the bridge component considering the fund for Civil Work is only suffice for the road component of the project. The bridge component will be proposed for the FY 2019 Infra Program. 2. The Physical Target decreased from 1.292 Lane Km to 1.218 Lane Km due to the provision of Drainage and Roadside protection which is necessary for the project.					

Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ROBERTO R. BERNARDO**  
Undersecretary  
Regional Operations in Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8C02296