



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

21 FEB 2021
FOR

07 JUL 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 22, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, requesting for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101224000 Project ID: P00506629LZ					
OO1: Network Development Program			OO1: Network Development Program		
Bridge - Widening of Permanent Bridges			Bridge - Widening of Permanent Bridges		
Pagsangahan Br. (B02731LZ) along Daang Maharlika (LZ)			Pagsangahan Br. (B02731LZ) along Daang Maharlika (LZ)		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Widening of Bridge - 484.155 Lane Km	₱ 101,651 / Lane Km	₱ 49,215,000	CW-1 Widening of Bridge - 471.13 Lane Km	50 Lm ₱ 104,462 / Lane Km	₱ 49,215,000
EAO	-	₱ 1,785,000	EAO	-	₱ 1,785,000
Total:		₱ 51,000,000	Total:		₱ 51,000,000
Justification:					
<ul style="list-style-type: none">• Decrease in physical target due to the revision of the design length (50.55m) of the bridge.• Increase in unit cost due to the adjustment of the design elevation causing additional height for the abutment and adoption of steel girders.• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04318