



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 15 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 2, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **NESTOR P. GORIMBAO**, Camarines Sur 4th DEO, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

| As per GAA/Original | | | As Modified | | |
|--|-------------------------|----------------|--|-------------------------|----------------|
| Project Description | | | | | |
| UACS No. 310209100315000 Project ID: P00505289LZ | | | | | |
| OO1: Ensure Safe and Reliable National Road System | | | OO1: Ensure Safe and Reliable National Road System | | |
| Network Development - Off-Carriageway Improvement - Tertiary Roads | | | Network Development - Off-Carriageway Improvement - Tertiary Roads | | |
| Jct Digdigon (Goa)-Tinambac Rd - K0502 + 269 - K0503 + 280 | | | Jct Digdigon (Goa)-Tinambac Rd - K0502 + 269 - K0502 + 815.7, K0502 + 815.7 - K0503 + 121, K0503 + 121 - K0503 + 241 | | |
| Physical Target | Unit Cost | Allocation (P) | Physical Target | Unit Cost | Estimated Cost |
| CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction - 3,333 Square Meters | ₱ 2,940 / Square Meters | ₱ 9,800,000 | CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction - 3,477.4 Square Meters | ₱ 2,818 / Square Meters | ₱ 9,800,000 |
| EAO | - | ₱ 200,000 | EAO | - | ₱ 200,000 |
| Total: | | ₱ 10,000,000 | Total: | | ₱ 10,000,000 |
| Justification: <ul style="list-style-type: none">Adjustment in station limits since there is an existing shoulder at section 2 along the road line.The increase in physical target is attributed by the change in design width of shoulder from 1.5m to 2.0m to provide continuity of the design width of the existing pavement. While the increase in unit cost is attributed by the inclusion of road features (i.e. open lined canal and grouted riprap).The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Cost Reasonableness. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL A. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04041