



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 05 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated May 4, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of District Engineer **GIL AUGUSTUS A. BALMADRID, Catanduanes DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.		310208100361000			
Project ID:		P00505295LZ			
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Off-Carriageway Improvement - Secondary Roads			Network Development - Off-Carriageway Improvement - Secondary Roads		
Catanduanes Cir Rd - K0198 + 578 - K0200 + 411			Catanduanes Cir Rd - K0199 + 569 - K0199 + 965		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction - 1,727 Square meters	₱ 4,449 / Square Meters	₱ 7,683,200	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction - 606 Square meters	₱ 9,443 / Square Meters	₱ 5,723,200
			ROW: Row Acquisition - 8,940 Square meter	₱ 219 / Square Meters	₱ 1,960,000
EAO	-	₱ 156,800	EAO	-	₱ 156,800
Total:		₱ 7,840,000	Total:		₱ 7,840,000
Justification:					
<ul style="list-style-type: none">Adjustment of station limits to reflect the actual work station of the modified physical target which is within the original limits. There is a need to prioritize section with lesser right-of-way issues to maximize the allocation and to address the right-of-way problem for the project to be implementable.Decrease in physical target and decrease in unit cost to allocate funds for the additional component.Addition of ROW: Row Acquisition since there is a right-of-way problems along the existing shoulder and lined canal at intermittent sections.The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Reasonableness of Cost.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. TABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04271