



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 29 2021

MEMORANDUM

TO : Regional Director VIRGILIO C. EDUARTE
Regional Office V

ATTENTION : OIC - District Engineer MERLA A. REVECHE
Sorsogon 1st District Engineering Office

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), RA 11518, viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
APR 29 2021	1. Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724		Bacon-Sawanga-Prieto Diaz Rd - K0596 + 618 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0605 + 000	
	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction – 3,887.77 Square Meter	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction – 6,374.44 Square Meter	₱ 19,600,000
	EAO	₱ 400,000	EAO	₱ 400,000
	Total	₱ 20,000,000	Total	₱ 20,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. ABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI., Regional Operations in Regions I, II, III, IV-A, V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Programming Division Evaluation Sheet

Name of Project: Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724 Project ID: P00505315LZ
Appropriation: 20,000,000
Implementing Office: Sorsogon DEO Date: 04/17/2021

A. TYPE OF REQUEST

A.1 ☐ **Change in Implementing Office/Operating Unit due to**

- A.1.1 ☐ Geographical Jurisdiction
A.1.2 ☐ Approval of Authority to Bid/Implement

A.2 ☒ **PROJECT MODIFICATION/ADJUSTMENTS**

- A.2.1 ☐ Typographical Error/s
A.2.2 ☐ Change in Location (for non-existent locations only)
A.2.3 ☒ Change in Station Limits
A.2.4 ☐ Addition/Deletion of Word/s
A.2.5 ☒ Change in Project Component/s Details
A.2.5.1 ☐ Change in Targets ONLY
A.2.5.2 ☐ Change in Scope of Work ONLY
A.2.5.3 ☐ Change in Component Amount ONLY
A.2.5.4 ☐ Addition of Component ONLY (incl. EXC Component)
A.2.5.5 ☐ Deletion of Component ONLY
A.2.5.6 ☐ Movement of Funds bet. Components ONLY
A.2.5.7 ☒ MULTIPLE changes in Component Details

**DPWH - OSEC
RECEIVED**
APR 28 2021
By: _____ Time: _____
Control No.: 21-4139
IDTS No.: 04293

B. EVALUATION

- B.1 ☒ MAY BE ALLOWED as per the GAA Provisions
B.2 ☐ NOT ALLOWED as per the GAA Provisions

C. FUND SOURCE FY 2021 GAA, R.A. 11518

- C.1 ☐ FLR (☐ Released ☐ Unreleased) Amount: _____
C.2 ☒ FCR

D. Remarks: Increased in physical target by 63.96% and Decreased in Unit Cost by 39%

Evaluated By: Janica Anna P. Ojenar-Beloy
Regional Coordinator

Noted By: Leonora C. Galang
Section Chief

ACTION SLIP

Project ID: P00505315LZ Date: _____
FOR : USEC FOR OPERATIONS ☒ RCY ☐ RBB ☐ ERP, Jr. ☐ EKS

REMARKS: ☒ Reviewed by Planning Service
☒ Recommended for Approval
☐ Remarks: _____

MARIA CATALINA E. CABRAL, PhD, CESO I

Undersecretary for Information Management, Planning
and PPP Services



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

APR 29 2021

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

Respectfully forwarded is the memorandum dated March 29, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of OIC – District Engineer **MERLA A. REVECHE, Sorsogon 1st DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518 to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310209100317000 Project ID: P00505315LZ					
OO1: Ensure Safe and Reliable Road System			OO1: Ensure Safe and Reliable Road System		
Network Development - Off-Carriageway Improvement - Tertiary Roads			Network Development - Off-Carriageway Improvement - Tertiary Roads		
Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724			Bacon-Sawanga-Prieto Diaz Rd - K0596 + 618 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0605 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction – 3,887.77 Square Meter	₱ 5,041 / Square Meter	₱ 19,600,000	CW-1 Off-Carriageway Improvement: Shoulder Paving / Construction – 6,374.44 Square Meter	₱ 3,075 / Square Meter	₱ 19,600,000
EAO	-	₱ 400,000	EAO	-	₱ 400,000
Total:		₱ 20,000,000	Total:		₱ 20,000,000
Justification:					
<ul style="list-style-type: none">Change in start limit since K0596+497 – K0596+618 is not qualified for paving of shoulder.Increase in physical target and decrease in unit cost to maximize the allocation since it is more than enough to complete the original target. Hence, adjustment of end station limits.The derived unit cost and physical target were based on the approved plans, POW, DUPA and CPMD.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C03762



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V


Regional Government Center, Rawis, Legazpi City

March 29, 2021

MEMORANDUM

FOR : Secretary **MARK A. VILLAR**
This Department

THRU : Senior Undersecretary **RAFAEL C. YABUT**
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V, and CAR



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Information Management, Planning and PPP Services

SUBJECT : **Modification Request for Project included under the FY 2021 GAA (RA 11518) within SORSOGON FIRST DISTRICT for Sorsogon 1st District Engineering Office Implementation**

Forwarded is the Memorandum dated March 19, 2021 of OIC-District Engineer Merla A. Reveche, Sorsogon 1st District Engineering Office, Guinlajon, Sorsogon City relative to the proposed modification under ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads, included in FY 2021 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11518, for Sorsogon 1st District Engineering Office Implementation, viz:

FROM (As per GAA)					TO (As Modified)				
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)		UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	
310209100317000 / P00505315LZ									
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads									
Project:	Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724				Project:	Bacon-Sawanga-Prieto Diaz Rd - K0596 + 618 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0605 + 000			
Component:	Type of Work:	Target	Unit	Component Cost	Component:	Type of Work:	Target	Unit	Component Cost
CW1	Off-Carriageway Improvement: Shoulder	3,887.77	Square meters	19,600.00	CW1	Off-Carriageway Improvement: Shoulder	6,374.44	Square meters	19,600.00
	-	-	-	400.000	EAO	-	-	-	400.00
TOTAL				20,000.00	TOTAL				20,000.00
REMARKS/JUSTIFICATION:									
- Change in Start Limit, since K0596+497 - K0596+618 is not qualified for paving of shoulder									
- Increase in physical target based on estimated quantity computations from actual survey, result of design of structure. Addition of Section due to decrease in unit cost and increase in shoulder width to maximize the area									

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.

For favorable consideration.

VIRGILIO C. EDUARTE, CESO IV
Regional Director

R05.1 HLB/EMV/BMF/MNL



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE V
Regional Government Center, Rawis, Legazpi City

March 29, 2021

MEMORANDUM

FOR : Secretary MARK A. VILLAR
This Department

THRU : Senior Undersecretary RAFAEL C. YABUT
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V, and CAR

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Information Management, Planning and PPP Services

SUBJECT : Modification Request for Project included under the FY 2021 GAA (RA 11518) within SORSOGON FIRST DISTRICT for Sorsogon 1st District Engineering Office Implementation

Forwarded is the Memorandum dated March 19, 2021 of OIC-District Engineer Merla A. Reveche, Sorsogon 1st District Engineering Office, Guinlajon, Sorsogon City relative to the proposed modification under ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads, included in FY 2021 DPWH Infrastructure Program based on General Appropriations Act (GAA) RA 11518, for Sorsogon 1st District Engineering Office Implementation, viz:

FROM (As per GAA)				TO (As Modified)			
UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)	UACS/ Project ID	Name/ Location of Project/ Thrust/ Type of Work	Physical Target/ Target Unit	Cost (P '000)
310209100317000 / P00505315LZ ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Off-Carriageway Improvement - Tertiary Roads							
Project:	Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724			Project:	Bacon-Sawanga-Prieto Diaz Rd - K0596 + 618 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0605 + 000		
Component:	Type of Work:	Target	Unit	Component:	Type of Work:	Target	Unit
CW1	Off-Carriageway Improvement: Shoulder	3,887.77	Square meters	CW1	Off-Carriageway Improvement: Shoulder	6,374.44	Square meters
	-	-	-	EAO	-	-	-
			400.000				400.00
TOTAL			20,000.00	TOTAL			20,000.00
REMARKS/JUSTIFICATION:							
- Change in Start Limit, since K0596+497 - K0596+618 is not qualified for paving of shoulder							
- Increase in physical target based on estimated quantity computations from actual survey, result of design of structure. Addition of Section due to decrease in unit cost and increase in shoulder width to maximize the area.							

Attached are accomplished Evaluation Form for Modification, Approved Programs of Work, Certificate of Availability of Funds, and other supporting documents in support to the request.


For favorable consideration.

VIRGILIO C. EDUARTE, CESO IV

Regional Director


R05.1 HLB/EMV/BMF/MNL

CLEARANCE			
FROM	INITIAL	DATE	REMARKS
HLB			
EMV			
BMF			
MNL			



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SORSOGON FIRST DISTRICT ENGINEERING OFFICE

REGIONAL OFFICE V
Guinlajan, Sorsogon City



March 19, 2021

MEMORANDUM

FOR : **Regional Director VIRGILIO C. EDUARTE, CESO IV**
Department of Public Works and Highways
Regional Office No. V
Regional Government Center
Rawis, Legazpi City

ATTENTION: CHIEF, PLANNING AND DESIGN DIVISION

SUBJECT : Project Modification Request for FY 2021 Infrastructure Project based on GAA

Submitted herewith the project modification request for the hereunder project under FY 2021 based on General Appropriations Act (G.A.A), for approval, this District, viz:

As per GAA			As Modified		
Project Description					
UACS No. 310209100317000 Project ID: P00505315LZ OO1: Ensure Safe and Reliable Road System Network Development - Off-Carriageway Improvement - Tertiary Roads Off-Carriageway Improvement: Shoulder Paving / Construction - Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724			OO1: Ensure Safe and Reliable Road System Network Development - Off-Carriageway Improvement - Tertiary Roads Off-Carriageway Improvement: Shoulder Paving / Construction - Bacon-Sawanga-Prieto Diaz Rd - K0596 + 618 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0605 + 000		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Allocation (P)
CW -1 Off-Carriageway Improvement: Shoulder Paving – 3,887.77 sq. m.	₱ 5,041.00 /sq. m.	₱ 19,600,000.00	CW -1 Off-Carriageway Improvement: Shoulder Paving – 6,374.44 sq. m.	₱ 3,074.78 /sq. m.	₱ 19,600,000.00
EAO	-	₱400,000.00	EAO	-	₱400,000.00
Total:		₱20,000,000.00	Total:		₱20,000,000.00
Justification: a. Change in start limit due to K0596+497 – K0596+618 is not qualified for paving of shoulder. b. Increase in physical target based on estimated quantity computations from actual survey, result of design of structure. Addition of Section due to decrease in unit cost and increase in shoulder width to maximize the area.					

Attached herewith the following supporting documents, to wit:

1. Project Modification Request Form
2. Annex A
3. Budget Profile (BP) 202
4. Annual Infrastructure Program based on GAA
5. Programs of Work
6. Detailed Unit Price Analysis (DUPA)
7. Approved Plans
8. Geotagged photos
9. Certificate of Availability of Funds


MERLA A. REVECHE
OIC –District Engineer

R05.22.1 AMK/LBR

Form for Project Modification Request

A. GENERAL

1. REGION Region V	2. DEO Sorsogon 1st District Engineering Office	3. LEGISLATIVE DISTRICT SORSOGON FIRST DISTRICT
-----------------------	--	--

B. ORIGINAL PROJECT

C. PROPOSED REVISED PROJECT

4. UACS (Unified Account Code Structure as defined in GAA) 310209100317000		
5. Project ID P00505315LZ		
6. Project Category ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
7. P/A/P Network Development Program - Off-Carriageway Improvement - Tertiary Roads		
8. Operating Unit Sorsogon 1st District Engineering Office		18. Operating Unit (Change subject to DBM approval) Sorsogon 1st District Engineering Office
9. Type of Work (Enter Details for all Components below)		19. Type of Work (Enter Details for all Components below)
Component ID	Type of Work	Component ID
P00505315LZ-CW1	Off-Carriageway Improvement: Shoulder Paving / Construction	P00505315LZ-CW1
P00505315LZ-EAO	-	P00505315LZ-EAO
-	-	-
-	-	-
-	-	-
10. PROJECT DESCRIPTION (as recorded in GAA) Bacon-Sawanga-Prieto Diaz Rd - K0596 + 497 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0604 + 724		20. PROJECT DESCRIPTION (of the revised project) Bacon-Sawanga-Prieto Diaz Rd - K0596 + 618 - K0597 + 000, K0597 + 194 - K0597 + 460, K0604 + 421 - K0605 + 000
11. ALLOTMENT (P '000) (as recorded in GAA) 20,000.000		21. REVISED ESTIMATED COST (P '000) (Equal to, or lower than GAA allotment) 20,000.000
		22. CAF (To be obtained from Financial Management office) <input checked="" type="checkbox"/> YES
12. PHYSICAL TARGET (Enter Details for all Components below)		23. PHYSICAL TARGET (Enter Details for all Components below)
Component ID	Target	Target Unit
P00505315LZ-CW1	3,887.770	Square meters
P00505315LZ-EAO	-	-
-	-	-
-	-	-
-	-	-
13. UNIT COST (Enter Details for all Components below)		24. UNIT COST (Enter Details for all Components below)
Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)
P00505315LZ-CW1	19,600.000	5.041
P00505315LZ-EAO	400.000	-
-	-	-
		24. UNIT COST (Enter Details for all Components below)
Component ID	Component Cost (P '000)	Target Unit Cost (P '000/Target Unit)
P00505315LZ-CW1	19,600.000	3.075
P00505315LZ-EAO	400.000	-
-	-	-

Form for Modification Request

14. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014)

Bacon District, Sorsogon City

Start X 124.069377000 End X 124.104736000
Start Y 13.005985000 End Y 13.030340000

25. PROJECT WORK LOCATION (Must be defined in strict accordance with DO 65 Series 2014. Also complete Annex A for National road projects under OO1 and LP)

Bacon District, Sorsogon City

Start X 124.069809000 End X 124.105463000
Start Y 13.005080000 End Y 13.032341000

15. ROAD CLASSIFICATION (if applicable)

Tertiary

26. ROAD CLASSIFICATION (if applicable)

Tertiary

16. IMPLEMENTING OFFICE (Record the Implementing Office of the original project)

Sorsogon 1st District Engineering Office

27. IMPLEMENTING OFFICE (Record the Implementing Office of the proposed revised project)

Sorsogon 1st District Engineering Office

17. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

Planned End Date

February 10, 2020

January 07, 2021

28. PROJECT IMPLEMENTATION PLAN (PIP)

Planned Start Date

Planned End Date

February 20, 2020

January 12, 2021

29. OVERLAP?

☒ NO ☐ YES

30. UNDER WARRANTY?

☒ NO ☐ YES

D. ATTACHMENTS & JUSTIFICATIONS

31. PROJECT IMPACT ANALYSIS ATTACHED? (For Flood Control Projects)

☐ NO ☐ YES ☒ N/A

32. TECHNICAL JUSTIFICATION (Explain in detail in Bullet point format; minimum of 2 points)

Change in start limit due to K0596+497 – K0596+618 is not qualified for paving of shoulder.

Increase in physical target based on estimated quantity computations from actual survey, result of design of structure. Addition of Section due to decrease in unit cost and increase in shoulder width to maximize the area.

33. GEOTAGGED PHOTOS SUBMITTED

☐ NO ☒ YES

34. A MAP GENERATED FROM THE DEPARTMENT'S GIS OF THE PROPOSED PROJECT WORK LOCATION SUBMITTED

☐ NO ☒ YES

Form for Project Modification Request

35. PREPARED BY:

Name: <u>CLARK VINCE D. GARCIA</u> Office: <u>Sorsogon 1st District Engineering Office</u>	Position: <u>Engineer II</u> Date: _____
---	---

36. REVIEWED BY DISTRICT OFFICE (If Required)

38. REVIEWED BY REGIONAL OFFICE

Name: <u>ARJON M. KEKIM</u> Position: <u>Chief, Planning and Design Section</u> Date: _____	Name: <u>MARILOU N. LACUNA</u> Position: <u>Chief, Planning and Design Division</u> Date: _____
--	--

36. RECOMMENDED BY DISTRICT OFFICE (If Required)

39. RECOMMENDED BY REGIONAL OFFICE

Name: <u>MERLA A. REVECHE</u> Position: <u>OIC - District Engineer</u> Date: _____	Name: <u>VIRGILIO C. EDUARTE, CESO IV</u> Position: <u>Regional Director</u> Date: _____
---	---

Form for Project Modification Request

UACS (Unified Account Code Structure as defined in GAA)

310209100317000

Project ID

P00505315LZ

40. DPWH OFFICE OF THE UNDERSECRETARIES FOR OPERATIONS USE ONLY

Category of Modification
(choose one)


- ☐ Category A - Typographical Errors
- ☒ Category B - Change in Station Limits, due to increase or decrease in budget
- ☐ Category C - Change in Location
- ☐ Category D - Change in Operating Unit (requires DBM approval)
- ☐ Adjustment - Send to PS-PD to amend
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Primary Reason for Request (based on Category of Modification): (choose one)

Category A	Category B	Category C	Category D	Adjustment (Must be no change to target or GAA line item)
<input type="checkbox"/> Typographical error on Project Description <input type="checkbox"/> Project Description needs items removed due to typo error	<input type="checkbox"/> Overlapping Sections of Work <input type="checkbox"/> Change in station limits, due to increase or decrease in budget <input checked="" type="checkbox"/> Change in physical target	<input type="checkbox"/> No such barangay <input type="checkbox"/> No such City/Municipality	<input type="checkbox"/> Change in (IO) requiring change in the (OU)	<input type="checkbox"/> Typographical error on Project Component Description <input type="checkbox"/> Typographical error in other fields not included in, or not consistent with GAA <input type="checkbox"/> Move funds between Project Components <input type="checkbox"/> Add/delete Project Components Change of Itemized Project Component: <input type="checkbox"/> Various <input type="checkbox"/> Description <input type="checkbox"/> Location <input type="checkbox"/> Amount <input type="checkbox"/> Target

Reviewed by Office of the Undersecretary for Operations

Name: RHOTEL MARIE Y. REGALADO

Signature: 

Position: ENGINEER IV



Date:

41. DPWH PLANNING SERVICE OFFICE USE ONLY

Category of Modification
(choose one)

- ☐ Category A - Typographical Errors
- ☐ Category B - Change in Station Limits, due to increase or decrease in budget
- ☐ Category C - Change in Location
- ☐ Category D - Change in Operating Unit (requires DBM approval)
- ☐ Adjustment - Send to PS-PD to amend
- ☐ Modification does not comply with DBM Categories
- ☐ Augmentation

Reviewed by Planning Service

Name: JANICA ANNA P. OJENAR-BELOY	Name: PETER PAUL R. CORTEZ
Signature: 	Signature: 
Position: Regional Coordinator	Position: Chief, Programming Division
Date: 4/17/2021	Date: 4/20/2021