



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

MAY 12 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 14, 2021 of Regional Director **VIRGILIO C. EDUARTE, DPWH-REGION V**, endorsing the request of OIC - District Engineer **WARREN B. AZOTEA, Albay 2nd DEO**, for the **modification** of project under the FY 2021 GAA, RA 11518, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100830000 Project ID: P00505273LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Secondary Roads			Network Development - Road Widening - Secondary Roads		
Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0535 + 160 - K0535 + 710			Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0535 + 000 - K0535 + 080		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 Road Widening - 1.1 Lane Km	₱ 8,909,091 / Lane KM	₱ 9,800,000	CW-1 Road Widening - 0.16 Lane Km	₱ 18,375,000 / Lane KM	₱ 2,940,000
			ROW ROW Acquisition - 710 Square Meters	₱ 9,662 / Square Meters	₱ 6,860,000
EAO	-	₱ 200,000	EAO	-	₱ 200,000
Total:		₱ 10,000,000	Total:		₱ 10,000,000
Justification:					
<ul style="list-style-type: none">• Change of station limits to provide continuity of the previously widened station and to avoid gap sections.• Decrease in physical target and increase in unit cost since the road section is located at an area prone in land erosion, thus provision of stone masonry to prevent further slope failure.• Addition of ROW Component to resolve Road Right-of-Way issues. The derived physical target and unit cost is based on actual survey and latest BIR Assesed Value in the area.• The derived unit cost and physical target were based on the approved plans, POW, DUPA, CMPD and Certificate of Reasonableness of Cost (copy attached).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN1C04331