



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

22 MAR 2018

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

Respectfully forwarded is the letter dated February 7, 2018, of OIC – Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favorably endorsing the request for the **modification** of the project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310204100080000 Project ID: P00200450MN OO1: Ensure Safe and Reliable National Road System Network Development Construction of By-pass and Diversion Roads Cantilan - Madrid Bypass Road (SDCR Alternate Route), incl. ROW, Surigao del Sur			OO1: Ensure Safe and Reliable National Road System Network Development Construction of By-pass and Diversion Roads Cantilan - Madrid Bypass Road (SDCR Alternate Route), incl. ROW, Surigao del Sur		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW-1 – Construction of Concrete Road 4.572 lane km	₱ 23,042,432.20/ lane km	₱ 105,350,000	CW-1 – Construction of Concrete Road 3.126 lane km	₱ 33,701,215.61/ lane km	₱ 105,350,000
ROW: 30,000 Square Meter	₱ 670.00/ Square Meter	₱ 20,100,000	ROW: 30,000 Square Meter	₱ 670.00/ Square Meter	₱ 20,100,000
EAO	₱ 4,550,000	₱ 4,550,000	EAO	₱ 4,550,000	₱ 4,550,000
	Total:	₱ 130,000,000		Total:	₱ 130,000,000
Justification: Modification is requested due to the <u>shortening of the physical target</u> : <ul style="list-style-type: none">The project is part of the by-pass and diversion roads traversing on a swampy area which involves <u>massive embankment</u> from borrow and boulder fill representing 61.45% and 4.96% of the total project cost, respectively, to attain the desired elevation based on the standard design criteria.The depth of embankment ranges from 0.30 meters to 3.80 meters. The area is an agricultural land (rice field).The scopes of work also include the installation of pipe culverts with a diameter of 910mm and 1220mm to ensure proper drainage/flow of the water/or water waste.Installation of metal guardrails and reflectorized thermoplastic pavement markings					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02254