

:

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** Manila

MEMORANDUM

FOR

MARK A. VILLAR Secretary This Department

This refers to the memorandum dated February 21, 2018 of Regional Director POL M. DELOS SANTOS, DPWH-Region XIII, endorsing the request of District Engineer NICOLAS O. ALAMEDA, Agusan del Norte DEO, for the modification of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified			
		Project D	escription			
UACS No. 310212100 Project ID: P002009						
OO1: Ensure Safe and Reliable National Road System Network Development –Paving of Unpaved Roads -Tertiary Roads			OO1: Ensure Safe and Reliable National Road System Network Development –Paving of Unpaved Roads -Tertiary Roads			
Paving of Unpaved Roa ROW-(S00396MN) K127 K1273+463 - K1273+4 CHAINAGE 120	71+145 - K1271+	919, (S00475MN)	Paving of Unpaved Ro Bunaguit Rd. Incl. Ro K1271+919, (S00475 (S00390MN) CHAINAGE	OW - (S00396MN MN) K1273+463	 K1271+178 - K1273+675 	
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated	
CW1- Paving of Unpaved Roads: 2.212 lane km.	Unit Cost ₱14.26M/ Lane km.	Allocation ₱31.54M		1		
CW1- Paving of Unpaved Roads:	/₱14.26M/		Physical Target CW1- Paving of Unpaved Roads:	Unit Cost	Estimated Cost	
CW1- Paving of Unpaved Roads: 2.212 lane km. ROW (7,410.20	₱14.26M/ Lane km. ₱107.96/Sq.	₱31.54M	Physical Target CW1- Paving of Unpaved Roads: 2.146 lane km.	Unit Cost ₱15.065M/ Lane km. ₱107.96/Sq.	Estimated Cost ₱32.33M	

stific ation:

This modification is requested due to;

Adjustment in station limit at the beginning of project from K1271+145 to K1271+178 since GAA 2017 project ends at station K1271+178.

- Slight decrease in the physical target based on actual survey as reflected in the approved plans and Program of Work by 0.066 lane km. (from 2.212 lane km to 2.146 lane km) due to more excavation on site and inclusion of drainage since it is necessary.
- Decrease in ROW allocation since most of RROW problem has been settled.

WIN8C02206

Based on our evaluation, the submitted request for modification of the said project is in order, hence, approval hereof is recommended.

RAFAED O YABUT Senior Undersecretary

Undersecretary for Mindanao Regional Operations

APPROVED DISAPPROVED:

MARK A. VILL Secretary

2.1 NAV/ACF/RCY

		Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila	
	20	MAR 2018	
MEMORAN	NDUM		
FOR	:	MARK A. VILLAR Secretary This Department	

MUDIFICATION

This refers to the memorandum dated February 21, 2018 of Regional Director POL M. DELOS SANTOS, DPWH-Region XIII, endorsing the request of District Engineer NICOLAS O. ALAMEDA, Agusan del Norte DEO, for the modification of project under the FY 2018 GAA, to wit: As per GAA/Original

	ci daa/ongin			As Modified		
UACS No. 3102121	00078000	Project [Description			
Project ID: P00200	904MN					
OO1: Ensure Safe and Network Development -Tertiary Roads Paving of Unpaved R ROW-(S00396MN) K12 K1273+463 – K1273-	oads - Buenavista	ed Roads	Bunaguit Rd. Incl. R	Dads - Tertiary R	oads - E	s Suenavist
CHAINAGE 120	1		K1271+919, (S00475 (S00390MN) CHAINAG		3 – K: 20	1273+67
Physical Target	Unit Cost	Allocation			20 Esti	mated
Physical Target CW1- Paving of Unpaved Roads: 2.212 lane km.	Unit Cost ₱14.26M/ Lane km.		(S00390MN) CHAINAG Physical Target CW1- Paving of Unpaved Roads:	Unit Cost	20 Esti	
Physical Target CW1- Paving of Unpaved Roads:	Unit Cost ₱14.26M/	Allocation	(S00390MN) CHAINAG	Unit Cost P15.065M/ Lane km. P107.96/Sq.	20 Esti C ₱32	mated ost
Physical Target CW1- Paving of Unpaved Roads: 2.212 lane km. ROW (7,410.20	Unit Cost ₱14.26M/ Lane km. ₱107.96/Sq.	Allocation ₱31.54M	(S00390MN) CHAINAG Physical Target CW1- Paving of Unpaved Roads: 2.146 lane km.	Unit Cost P15.065M/ Lane km.	20 Esti ₽32 ₽0.	mated ost

5

This modification is requested due to; .

Adjustment in station limit at the beginning of project from K1271+145 to K1271+178 since GAA 2017 project

Slight decrease in the physical target based on actual survey as reflected in the approved plans and Program of . Work by 0.066 lane km. (from 2.212 lane km to 2.146 lane km) due to more excavation on site and inclusion of Decrease in ROW allocation since most of RROW problem has been settled.

Based on our evaluation, the submitted request for modification of the said project is in order; hence,

RAFAEL C. YABUT Senior Undersecretary

Undersecretary for Mindanao Regional Operations

9 m

APPROVED/DISAPPROVED:

MARK A. VILLAR Secretary 2.1 NAV/ACF/RCY

