



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

20 MAR 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated February 21, 2018 of Regional Director **POL M. DELOS SANTOS, DPWH - Region XIII**, endorsing the request of District Engineer **NICOLAS O. ALAMEDA, Agusan del Norte DEO**, for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310203100001000</b> <b>Project ID: P00200799MN</b>  OO1: Ensure Safe and Reliable National Road System Network Development –Road Widening -Tertiary Roads  Agusan-Malaybalay Rd. Incl. ROW - K1271+834 - K1272+535, K1272+775 - K1274+104			OO1: Ensure Safe and Reliable National Road System Network Development –Road Widening -Tertiary Roads  Agusan-Malaybalay Road Incl. ROW - K1271+ <b>984</b> -K1272+ <b>445.60</b> , K1273+000-K1274+ <b>031.96</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening: <b>4.006</b> lane km.	₱13.32M/ Lane km.	₱53.49M	CW1- Road Widening: <b>2.933</b> lane km.	₱19.77M/ Lane km.	₱57.98M
ROW (28,042 sq.m)	₱160/Sq.m.	₱4.50M	ROW (62.10 sq.m)	₱160/Sq.m.	₱0.01M
EAO	-	₱2.10M	EAO	-	₱2.10M
Total:		₱60.09M	Total:		₱60.09M
<b>Justification:</b> <ul style="list-style-type: none"><li>Adjustment in station limits since end of GAA 2017 project is at station K1271+984 and a total skipped length of 554.40 lineal meters before and after bridge in consideration for future construction of parallel bridge (Magus Br.).</li><li>Decrease in the physical target based on actual survey as reflected in the approved plans and Program of Work by 1.073 lane km. due to the inclusion of concrete canal (259 lineal meters) at station K1271+984-K1272+240, extension of cross drain culverts 82 pcs (0.90mØ) and 12 pcs (1.5mØ) and paving of shoulder (7,332.80 sq.m.).</li><li>Decrease in ROW allocation since most of RROW problem has been settled.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RAFAEL C. YABUT**

Senior Undersecretary

Undersecretary for Mindanao Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**

Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN8C02187

2.1 NAV/ACF/RCY



