

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Bonifacio Drive, Port Area, Manila

MEMORANDUM

FOR

: Secretary MARK A. VILLAR

This Department

This refers to the Memorandum dated 21 May 2018 of **DPWH NCR Regional Director MELVIN B. NAVARRO**, endorsing the request for approval of **Modification** of District Engineer Ramon P. Devanadera, Quezon City 2nd District Engineering Office of the project under FY 2018 General Appropriation Act (GAA), to wit;

| As per GAA/Original | | As Modified | | | |
|---|---|---|---|--------------------------------------|-------------------------------------|
| | | Project D | Description | | |
| UACS No. 310103 Project ID: P002 | | | | | |
| OO1: Ensure Safe System | e and Reliable | National Road | 001: Ensure Saf System | e and Reliable | National Road |
| Asset Preservation Tertiary Roads | - Preventive | Maintenance | Asset Preservation Tertiary Roads | n - Preventive | Maintenance - |
| rendary reduce | | | 10 C | | |
| NIA South Rd - Chainage 245 | - (S05148LZ) | Chainage 0 – | NIA South Rd – (S 296 | 605148LZ) Chainag | ge 0 – Chainage |
| NłA South Rd - Chainage 245 | | ~ | 206 | 05148LZ) Chainag Unit Cost(P'000) | ge 0 – Chainage Allocation('000) |
| NHA South Rd - | - (S05148LZ) Unit Cost(P'000) P5,270.00/ lane km | Chainage 0 – Allocation('000) P5,164.60 | | | |
| NłA South Rd - Chainage 245 Physical Target CW1 - Preventive Maintenance of Road: Asphalt | Unit Cost(P'000) P5,270.00/ lane | Allocation('000) | 296 Physical Target CW1 - Preventive Maintenance of Road: Asphalt Overlay | Unit Cost(P'000) | Allocation('000) |
| NłA South Rd - Chainage 245 Physical Target CW1 - Preventive Maintenance of Road: Asphalt Overlay | Unit Cost(P'000) P5,270.00/ lane | Allocation('000) | 296 Physical Target CW1 - Preventive Maintenance of Road: Asphalt Overlay | Unit Cost(P'000) | Allocation('000) |

Increase in unit cost since scarifying of existing deteriorated asphalt pavement is included in the scope of
work to correct and level the grade

Change in station limit from (S05148LZ) Chainage 0 – Chainage 245 to (S05148LZ) Chainage 0 – Chainage 206 to accommodate the section that need asphalt overlay

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTŐ R. BERNARDO Undersecretary for Operations in Visayas, NCR and Region IV-B

APPROVEDY DISAPPROVED:

MARK A. VILLAR Secretary RAFAEL STABUT Senior Undersecretary Officer-In-Charge

Department of Public Works and Highways Office of the Secretary