



APR 03 2018

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC-Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2nd District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100272000 ✓ Project ID: P00200700MN ✓					
OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Primary Roads		
NRJ Cuevas – Bislig Road – K1375+000 – K1375+397			NRJ Cuevas – Bislig Road – K1375+000 – K1375+397		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening 0.794 Lane Km	₱14,708,639.8/ Lane Km	₱11,678,660	CW-1 – Road Widening 0.794 Lane Km	₱14,570,100.76 / Lane Km	₱11,568,660
EAO		₱238,3400	ROW 15,880 Square Meters	₱6.93/ square meter	₱110,000
			EAO		₱238,3400
Total:		₱11,917,000	Total:		₱11,917,000
Justification:					
• Inclusion of ROW Component since payment of public utilities and perennial trees is necessary.					
• No decrease in physical target					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02471