



MODIFICATION

(Office of the Undersecretary for Planning and PPP)

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY Manila

ce
r: XII-001
set
ID: P00400342MN

March 06, 2020

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated March 05, 2020 of **DPWH Region XIII Director POL M. DELOS SANTOS**, requesting for the **modification** of the project under FY 2020 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201100522000 Project ID: P00400342MN					
OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads			OO1: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Primary Roads		
NRJ Cuevas-Bislig Rd – K1379+800 – K1382+558, K1382+777.3 – K1384+020			NRJ Cuevas-Bislig Rd – K1384+210 – K1387+200		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 8.095 lane-km	P 16,646,637/ lane-km	P134,754,530	CW1- Road Widening/ 6.066 lane-km	P 22,214,726/ lane-km	P134,754,530
EAO	-	P 4,887,470	EAO	-	P 4,887,470
Total:		P 139,642,000	Total:		P 139,642,000
Justification:					
<ul style="list-style-type: none">Change in station limits and decrease in physical target.The project station limits as per FY2020 GAA overlapped with FY2019 project.The location of the new project limits requires increase in earthworks and inclusion of slope protection to stabilize and prevent erosion/failure.The project also include metal guardrails, reflectorized pavement markings, etc.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

DIMAS S. SOGUTLON, CESO I
Undersecretary for Regional Operations in Mindanao

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

