



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MAR 26 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC-Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2nd District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100255000 Project ID: P00200771MN OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads NRJ Cuevas – Sampaguita Rd – K1378+598 – K1379+009			 OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads NRJ Cuevas – Sampaguita Rd - K1378+598 – K1379+ 056		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening 0.826 Lane Km	₱14,700,000/ Lane Km	₱12,142,200	CW-1 – Road Widening 0.920 Lane Km	₱12,888,260.87 / Lane Km	₱11,857,200
EAO		₱247,800	ROW 16,440 Square Meters	₱17.34/ Square meter	₱285,000
			EAO		₱247,800
Total:		₱12,390,000	Total:		₱12,390,000
Justification: <ul style="list-style-type: none">The physical target of the project was lengthened from 0.826 Lane Km to 0.920 Lane Km. to extend the widening works for purposes of continuity.Inclusion of ROW Cost since payment of public utilities and perennial trees is necessary.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL G. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02374

2.1MLS/ACF/RCY