



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

APR 03 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the Memorandum dated March 14, 2018, of OIC- Regional Director **POL M. DELOS SANTOS**, DPWH-REGION XIII, favourably endorsing the request of District Engineer **MARCELINO M. OPERARIO**, Agusan del Sur 2nd District Engineering Office for the **modification** of project under the FY 2018 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202100107000 Project ID: P00200764MN					
OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads			OO1: Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads		
NRJ Sn Francisco-Bahi-Barobo Rd – K1312 + 509 – K1313 + 355, K1313 + 570 – K1314 + 178			NRJ Sn Francisco-Bahi-Barobo Rd – K1312 + 509 – K1313 + 355, K1313 + 570 – K1314 + 178		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening 3.626 lane km	₱14,475,000/ lane km	₱52,486,350	CW-1 – Road Widening 3.626 lane km	₱14,414,327.08 / lane km	₱52,266,350
			ROW 58,160 square meters	3.78/square meter	220,000
EAO		₱1,903,650	EAO		₱1,903,650
	Total:	₱54,390,000		Total:	₱54,390,000
Justification: No decrease in Target.					
• Inclusion of ROW Component since payment of public utilities and perennial trees is necessary.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Mindanao Regional Operations

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

2.1 NAV/ACF/RCY

Department of Public Works and Highways
Office of the Secretary



WIN8C02470