




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 8, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL
Nueva Vizcaya 2nd DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 7, 2020	1. Daang Maharlika (LZ) – K0226 + 860 – K0229 + 530		Daang Maharlika (LZ) – K0226 + 920 – K0229 + 894.50	
	CW-1 – Road Widening/ 5.252 Lane Km	₱ 96,500,000	CW-1 – Road Widening/ 5.949 Lane Km	₱ 96,500,000
	EAO	₱ 3,500,000	EAO	₱ 3,500,000
	Total	₱ 100,000,000	Total	₱ 100,000,000
May 7, 2020	2. Nueva Vizcaya-Benguet Rd – K0249 + 560 – K0250 + 902		Nueva Vizcaya-Benguet Rd – K0249 + 560 – K0251 + 280	
	CW-1 – Road Widening/ 2.682 Lane Km	₱ 40,890,500	CW-1 – Road Widening/ 3.44 Lane Km	₱ 40,890,500
	EAO	₱ 834,500	EAO	₱ 834,500
	Total	₱ 41,725,000	Total	₱ 41,725,000
May 7, 2020	3. Daang Maharlika (LZ) – K0214 + 917 – K0215 + 395, K0237 + 000 – K0237 + 597		Daang Maharlika (LZ) – K0211 + 640 – K0211 + 829, K0214 + 000 – K0214 + 312, K0214 + 921.50 – K0215 + 395	
	CW-1 – Reconstruction to Concrete Pavement/ 2.246 Lane Km	₱ 35,280,000	CW-1 – Reconstruction to Concrete Pavement/ 1.949 Lane Km	₱ 35,280,000
	EAO	₱ 720,000	EAO	₱ 720,000
	Total	₱ 36,000,000	Total	₱ 36,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

