



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

May 8, 2020

MEMORANDUM

TO : OIC - Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL
Nueva Vizcaya 2nd DEO



Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		As Modified	
	Project Description			
May 7, 2020	1. Daang Maharlika (LZ) – K0226 + 860 – K0229 + 530		Daang Maharlika (LZ) – K0226 + 920 – K0229 + 894.50	
	CW-1 – Road Widening/ 5.252 Lane Km	₱ 96,500,000	CW-1 – Road Widening/ 5.949 Lane Km	₱ 96,500,000
	EAO	₱ 3,500,000	EAO	₱ 3,500,000
	Total	₱ 100,000,000	Total	₱ 100,000,000
May 7, 2020	2. Nueva Vizcaya-Benguet Rd – K0249 + 560 – K0250 + 902		Nueva Vizcaya-Benguet Rd – K0249 + 560 – K0251 + 280	
	CW-1 – Road Widening/ 2.682 Lane Km	₱ 40,890,500	CW-1 – Road Widening/ 3.44 Lane Km	₱ 40,890,500
	EAO	₱ 834,500	EAO	₱ 834,500
	Total	₱ 41,725,000	Total	₱ 41,725,000
May 7, 2020	3. Daang Maharlika (LZ) – K0214 + 917 – K0215 + 395, K0237 + 000 – K0237 + 597		Daang Maharlika (LZ) – K0211 + 640 – K0211 + 829, K0214 + 000 – K0214 + 312, K0214 + 921.50 – K0215 + 395	
	CW-1 – Reconstruction to Concrete Pavement/ 2.246 Lane Km	₱ 35,280,000	CW-1 – Reconstruction to Concrete Pavement/ 1.949 Lane Km	₱ 35,280,000
	EAO	₱ 720,000	EAO	₱ 720,000
	Total	₱ 36,000,000	Total	₱ 36,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2020 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT

Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Planning Service and PPP
Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR



MAY 07 2020
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated March 05, 2020 of OIC - Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN C. MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2020 GAA, to wit:

Approved by the Department of Transportation for the modification of project under the FY 2020 GAA, to wit:

As per GAA/Original			As Modified		
Project Description UACS No. 310202100575000 Project ID: P00400305LZ OO1 : Ensure Safe and Reliable National Road System Network Development – Road Widening – Secondary Roads Nueva Vizcaya-Benguet Rd – K0249 + 560 – K0250 + 902					
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Road Widening/ 2.682 Lane Km.	P 15,246,271 / Lane Km.	P 40,890,500	CW-1 – Road Widening/ 3.44 Lane Km.	P 11,886,773 / Lane Km.	P 40,890,500
EAO	-	P 834,500	EAO	-	P 834,500
Total:		P 41,725,000	Total:		P 41,725,000
Justification: <ul style="list-style-type: none"> Change in Station Limit due to increase in Physical Target since the quarry site is within the two (2) kilometer radius from the project. Decrease in unit cost was derived from the unit price consolidated based on 4th Quarter of CMPD 2019. 					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

2.1 ETP/LTR

Department of Public Works and Highways
Office of the Secretary

