

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

May 8, 2020

## **MEMORANDUM**

TO

: OIC - Regional Director LORETA M. MALALUAN

Regional Office No. II Tuguegarao City, Cagayan

ATTENTION: District Engineer GLENN C. MIGUEL

Nueva Vizcaya 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2020 General Appropriation Act (GAA), viz:

Date	As per GAA/Original		As Modified				
Approved	Project Description						
	1. Daang Maharlika (LZ) – K0226 + <b>860</b> – K0229 + <b>530</b>		Daang Maharlika (LZ) – K0226 + <b>920</b> – K0229 + <b>894.50</b>				
May 7, 2020	CW-1 – Road Widening/ <b>5.252</b> Lane Km	₱ 96,500,000	CW-1 – Road Widening/ <b>5.949</b> Lane Km	₱ 96,500,000			
	EAO	₱ 3,500,000	EAO	₱ 3,500,000			
	Total	₱ 100,000,000	Total	₱ 100,000,000			
May 7, 2020	2. Nueva Vizcaya-Benguet Rd – K0249 + 560 – <b>K0250 + 902</b>		Nueva Vizcaya-Benguet Rd – K0249 + 560 – <b>K0251 + 280</b>				
	CW-1 – Road Widening/ 2.682 Lane Km	₱ 40,890,500	CW-1 – Road Widening/ <b>3.44</b> Lane Km	₱ 40,890,500			
	EAO	₱ 834,500	EAO	₱ 834,500			
	Total	₱ 41,725,000	Total	₱ 41,725,000			
May 7, 2020	3. Daang Maharlika (LZ) - <b>K0214 + 917 - K0215 + 395, K0237 + 000 - K0237 + 597</b>		Daang Maharlika (LZ) - K0211 + 640 - K0211 + 829, K0214 + 000 - K0214 + 312, K0214 + 921.50 - K0215 + 395				
	CW-1 – Reconstruction to Concrete Pavement/ 2.246 Lane Km	₱ 35,280,000	CW-1 – Reconstruction to Concrete Pavement/ <b>1.949</b> Lane Km	₱ 35,280,000			
	EAO	₱ 720,000	EAO	₱ 720,000			
	Total	₱ 36,000,000	Total	₱ 36,000,000			

In this regard, please be reminded that a project can only be modified once as prescribed under the FY 2020 GAA, and all approved modifications shall be posted in the DPWH website within five (5) days from receipt thereof. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAELLE. YABUT Senior Undersecretary

Undersecretary for Regional Operations

Regions I, II, III, IV-A, V and CAR

Cc: Undersecretary MARIA CATALINA E. CABRAL, Ph.D., Planning Service and PPP Assistant Secretary EUGENIO R. PIPO, JR., Regional Operations in Regions I, II, III, IV-A, V and CAR

2.1 ETP/LTR



## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

**FOR** 

MARK A. VILLAR

Secretary

Respectfully forwarded is the memorandum dated March 05, 2020 of OIC - Regional Director LORETA M. MALALUAN, DPWH-REGION II, endorsing the request of District Engineer GLENN C. MIGUEL, Nueva Vizcava 2nd DEO for the modification of project under the EV 2020 CAA to

	per GAA/Origin	al	As Modified		
Project Descripti	on				
UACS No. Project ID:	31010410021 P00401330LZ				
OO1 : Ensure Safe	and Reliable Natio	nal Road System	OO1: Ensure Safe and Reliable National Road System		
Asset Preservation Upgrading of Dama			Asset Preservation – Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads		
Daang Maharlika ( <b>395, K0237 + 00</b>	LZ) - K0214 + 0 - K0237 + 59	917 - K0215 + 7	Daang Maharlika ( <b>829, K0214 + (</b> <b>921.50 – K0215</b>	000 - K0214 +	640 - K0211 + 312, K0214 +
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	<b>Estimated Cost</b>
CW-1 – Reconstruction to Concrete Pavement/ 2.246 Lane Km.	<b>P 15,707,925</b> / Lane Km.	₱ 35,280,000	CW-1 – Reconstruction to Concrete Pavement/ 1.949 Lane Km.	<b>P 18,101,591</b> / Lane Km.	₱ 35,280,000
		₱ 720 000	EAO		₱ 720,000
EAO	-	₱ 720,000	EAO	-	F /20,000

Justification:

• Change in Station Limit due to overlapping of the completed project funded under FY 2017.

Decrease in Physical Target and increase in unit cost due to inclusion of Drainage and Slope Protection Structures such us Stone Masonry, Grouted Riprap, Concrete Canal and installation of Road Safety Devices.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

YABUT Senior Undersecretary Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways Office of the Secretary WIN0C03780

2.1 ETP/LTR