



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

July 19, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

Transmitted herewith is the **duly approved** Request for Modification for the project under FY 2021 General Appropriation Act (GAA), viz:

Date Approved	As per GAA/Original		Project Description		As Modified
July 19, 2021	1. Naguilian Br. (B01409LZ) along Daang Maharlika (LZ)		Naguilian Bridge (Parallel Bridge) along Daang Maharlika (LZ)		
	CW-1 – Construction of Parallel Bridge / 6,239.16 Square Meters		CW-1 – Construction of Parallel Bridge / 5,034.696 Square Meters		₱ 275,025,000
	EAO		EAO		₱ 9,975,000
	Total		₱ 285,000,000		₱ 285,000,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.


RAFAEL C. VABUT
Senior Undersecretary
Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUL 19 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 15, 2021 of **LORETA M. MALALUAN, Regional Director, DPWH-REGION II**, requesting for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified	
Project Description				
UACS No. 310305100796000				
Project ID: P00402036LZ				
OO1: Ensure Safe and Reliable National Road System		OO1: Ensure Safe and Reliable National Road System		
Bridge – Widening of Permanent Bridges		Bridge – Widening of Permanent Bridges		
Naguilian Br. (B01409LZ) along Daang Maharlika (LZ)		Naguilian Bridge (Parallel Bridge) along Daang Maharlika (LZ)		
Physical Target CW-1 – Construction of Parallel Bridge / Square Meter 6,239.160	Unit Cost P 44,080.45 / Square Meter	Allocation (P) P 275,025,000	Physical Target CW-1 – Construction of Parallel Bridge / Square Meters 5,034.696	Unit Cost P 54,625.94 / Square Meter
EAO	-	P 9,975,000	EAO	P 9,975,000
Total:		P 285,000,000	Total: P 285,000,000	

Justification:

- Change of Project Name from "Naguilian Br. (B01409LZ) along Daang Maharlika (LZ)" to "Naguilian Br. (Parallel Bridge) along Daang Maharlika" to conform to the original project name in the FY 2020 GAA and approved MYCA.
- B01409LZ is the Bridge ID of the existing Naguilian Bridge while the proposed Naguilian Parallel Bridge will be issued a new Bridge ID upon completion since it is structurally independent from the existing bridge.
- Decrease in target by 19.30% and consequently an increase in target unit cost by 23.92% due to the correction of the physical target from 6,239.16 square meters to 5,034.696 square meters. The former target is erroneous due to its equivalent carriageway width of 9.07 meters which is a non-standard bridge carriageway width.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations

in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN1C04324