

MEMORANDUM

FOR

: Secretary MARK A. VILLAR

Secretary This Department

This refers to the Memorandum of **DPWH Region XI Regional Director ALLAN S. BORROMEO, CESO IV**, requesting for the approval of the Modification of the hereunder project for FY 2018 General Appropriation Act (GAA), to wit:

Based on our evaluation, the herein request is found in order, hence approval is hereby recommended.

As	per GAA/Original			As Modified	Apple 15
		Project D	Description		
	203100558000 0230171MN				
Convergence and Sp	pecial Support Progra	m	<i>C</i> onvergence and Sp	ecial Support Progra	m
Construction/ Impro Declared Tourism Declared	vement of Access Ro estinations	ads leading to	Construction/ Improv Declared Tourism De		ads leading to
	to Mandaya Village, P Id Tagbubunlas Falls,		Ngan Road leading to Bongkilaton Cave an Compostela Valley	o Mandaya Village, P d Tagbubunlas Falls,	
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1	₱ 12,436.55/Lane	₽ 14,700	CW-1	₽ 10,652.17	₽ 14,700
Construction of	Km		Construction of	/Lane Km	_
Concrete Road:			Concrete Road:		
1.182 Lane Km			1.380 Lane Km		
EAO	-	P 300	EAO	-	P 300
	Total:	P 15,000		Total:	₱ 15,000
combination	on of rolling and mou I mountainous terrair	ntainous (mostly) for the entire s	n to 1.380 Lane Km sir y rolling) as per actual stretch. paved section of the e	site condition instea	is a d of the

RAFABLE YABUT Senior Undersecretary Undersecretary for Regional Mindanao Operations

APPROVED/DISAPPROVED:

MARK & VILLAN Secretary

2.1 MSQ/ACF/RCY

Department of Public Works and Highways Office of the Secretary



Ð