



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

JUN 18 2021
MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary

Respectfully forwarded is the memorandum dated April 21, 2021 of Regional Director **LORETA M. MALALUAN, DPWH-REGION II**, endorsing the request of District Engineer **GLENN MIGUEL, Nueva Vizcaya 2nd DEO** for the **modification** of project under the FY 2021 GAA, to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310108100610000					
Project ID: P00505830LZ					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation – Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads			Asset Preservation – Rehabilitation/ Reconstruction/ of National Roads with Slips, Slope Collapse, and Landslide – Secondary Roads		
Nueva Vizcaya – Benguet Road – K0242 + 900 – K0243 + 100, K0244 + 000 – K0244 + 200, K0244 + 300 – K0244 + 500			Nueva Vizcaya – Benguet Road – K0242 + 900 – K0243 + 100, K0244 + 000 – K0244 + 200, K0244 + 300 – K0244 + 393.00		
Physical Target	Unit Cost	Allocation (P)	Physical Target	Unit Cost	Estimated Cost
CW-1 – Construction of Road Slope Protection Structure – 2,164.00 Square Meters	P 4,900.00 / Square Meter	P 10,603,600	CW-1 – Construction of Road Slope Protection Structure – 2,139.62 Square Meters	P 4,955.83 / Square Meter	P 10,603,600
EAO	-	P 216,400	EAO	-	P 216,400
Total: P 10,820,000			Total: P 10,820,000		
Justification:			Total: P 10,820,000		
• Change in station limits due to the 1.13% slight decrease in physical target and a 1.02% increase in unit cost brought about by the design requirements involving a rubble concrete slope protection structure which includes a 4.38% earthworks for the structure excavation and a 89.62% which covers rubble concrete as bank and slope protection.			Rubble Concrete.		

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RAFAEL YABUT
Senior Undersecretary
Undersecretary for Operations
in Regions I, II, III, IV-A, V and CAR

APPROVED/DISAPPROVED:

[Signature]

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary

2.1 ETP/MLS



WIN1CO4193



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

June 18, 2021

MEMORANDUM

TO : Regional Director LORETA M. MALALUAN
Regional Office No. II
Tuguegarao City, Cagayan

ATTENTION : District Engineer GLENN C. MIGUEL
Nueva Vizcaya 2nd DEO

Transmitted herewith are the **duly approved** Request for Modification for the projects under FY 2021 General Appropriation Act (GAA), viz:

<i>Date Approved</i>	<i>As per GAA/Original</i>	<i>Project Description</i>	<i>As Modified</i>
June 18, 2021	1. Nueva Vizcaya – Pangasinan Road, Sta. K0223 + 150 – K0223 + 300	Nueva Vizcaya – Pangasinan Road, Sta. K0223 + 150 – K0223 + 300	Nueva Vizcaya – Pangasinan Road, Sta. K0223 + 150 – K0223 + 190, K0223 + 230 – K0223 + 280
	CW-1 – Construction of Road Slope Protection Structure – 2,500.00 Square Meters	34,867,420	CW-1 – Construction of Road Slope Protection Structure – 810.00 Square Meters
	EAO	711,580	EAO
	Total	P 35,579,000	Total P 35,579,000
June 18, 2021	2. Nueva Vizcaya – Benguet Road – K0242 + 900 – K0243 + 100, K0244 + 000 – K0244 + 200, K0244 + 300 – K0244 + 500	Nueva Vizcaya – Benguet Road – K0242 + 900 – K0243 + 100, K0244 + 000 – K0244 + 200, K0244 + 300 – K0244 + 500	Nueva Vizcaya – Benguet Road – K0242 + 900 – K0243 + 100, K0244 + 000 – K0244 + 200, K0244 + 300 – K0244 + 393.00
	CW-1 – Construction of Road Slope Protection Structure – 2,164.00 Square Meters	10,603,600	CW-1 – Construction of Road Slope Protection Structure – 2,139.62 Square Meters
	EAO	216,400	EAO
	Total	P 10,820,000	Total P 10,820,000

In this regard, please be reminded that a **project can only be modified once** as prescribed under the FY 2021 GAA, and all approved modifications **shall be posted in the DPWH website within five (5) days from receipt thereof**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.

RAFAEL C. YABUT
Senior Undersecretary

Undersecretary for Regional Operations
Regions I, II, III, IV-A, V and CAR

Cc: **Undersecretary MARIA CATALINA E. CABRAL, Ph.D.**, Information Management, Planning and PPP Services
Assistant Secretary WILFREDO S. MALLARI, Regional Operations in Regions I,II,III,IV-A,V and CAR