



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

125 APR 2018

FOR : **MARK A. VILLAR**
Secretary

This refers to the memorandum dated April 10, 2018 of **DPWH Region IV-B, OIC-Director WILFREDO S. MALLARI**, endorsing the request for approval of **Modification** of **District Engineer NAPOLEON S. FAMADICO**, Romblon District Engineering Office, the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310205100138000 Project ID: P00201144LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development – Construction of Missing Links / New Roads			Network Development – Construction of Missing Links / New Roads		
Odiongong East-West Road, incl. ROW Romblon			Odiongong East-West Road, incl. ROW, Romblon		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Missing Links / New Roads: 2.450 Lane Km	19,300.00 / lane km	47,285	CW1- Construction of Missing Links / New Roads: 1.29 Lane Km	₱ 36,655.04 / lane km	47,285
CW2- ROW Acquisition: 12,250 sq.m	0.386 /sq.m	4,728.50	CW2- ROW Acquisition: 12,250 sq.m	₱ 0.386 /sq.m	4,728.50
EAO		1,886.50	EAO		1,886.50
Total:		53,900	Total:		53,900
Justification: Decrease in physical target from 2.45 lane-km to 1.29 lane-km due to the following: <ul style="list-style-type: none">The project is located in rugged and mountainous terrain.There is a huge volume of <u>Surplus Common Excavation</u> of 175,273.50 cu.m.<u>Inclusion of Drainage Structures and Slope Protection</u> to protect the National Road.The indicative budget cost as proposed for funding based on 2017 POW could have been lower due to the difference in terrain, thus, adjustment in the actual design was made to suit the actual field condition.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary for Operations
In Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

R4B.15.1 jta/JMA

Department of Public Works and Highways
Office of the Secretary



WIN8F05438

WILFREDO S. MALLARI
OIC – Regional Director

R4B.1\RLG\gcm